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THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN ""ROADWAY STANDARD DRAWINGS" -
PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., GENERAL TRAFFIC CONTROL DEVICES
DATED JANUARY 2012 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY <= DIRECTION OF TRAFFIC FLOW cexzzm o CRIGADE (TYPE III)
ARE CONSIDERED A PART OF THESE PLANS: <=  DIRECTION OF PEDESTRIAN TRAFFIC FLOW CONE
STD. NO TTTLe. T EXIST. PVMT. ® DRUM SKINNY DRUM © TUBULAR MARKER
- - — == NORTH ARROW A TEMPORARY CRASH CUSHION
~—
1101.01 WORK ZONE ADVANCE WARNING SIGNS PROPOSED PVMT. /‘ FLASHING ARROW BOARD
1101.02 TEMPORARY LANE CLOSURES TEMP. SHORING (LOCATION PURPOSES ONLY) ._. FLAGGER
1101.03 TEMPORARY ROAD CLOSURES ¢
1101.04 TEMPORARY SHOULDER CLOSURES (B LAW ENFORCEMENT
1101.05 WORK ZONE VEHICLE ACCESSES WORK AREA ‘
1101.06 WARNING SIGNS FOR BLASTING ZONES K ‘@ TRUCK MOUNTED ATTENUATOR (TMA)
1101.11 TRAFFIC CONTROL DESIGN TABLES @D CHANGEABLE MESSAGE SIGN
1110.01 STATIONARY WORK ZONE SIGNS REMOVAL -
1110.02 PORTABLE WORK ZONE SIGNS
1115.01 FLASHING ARROW BOARDS TEMPORARY SIGNING
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1135.01 CONES USER DEFINED (IF NEEDED) K PORTABLE SIGN
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1205.06 PAVEMENT MARKINGS - LANE DROPS PAVEMENT MARKINGS
1205.07 PAVEMENT MARKINGS - PEDESTRIAN CROSSWALKS PAVEMENT MARKING SYMBOLS
1205.08 PAVEMENT MARKINGS - SYMBOLS AND WORD MESSAGES ——EXISTING LINES 1 4
1205.09 PAVEMENT MARKINGS - PAINTED ISLANDS — TEMPORARY LINES ﬂ PAVEMENT MARKING SYMBOLS
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PROJ. REFERENCE NO.

SHEET NO.

1-5746A/1-57468B

TMP-8

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  jonn p. Mazeres, PE No. 043935

SECTIONS 7A: NORTHBOUND AND 15A: SOUTHBOUND (STEP 3 OF 3)

5 LANE SECTIONS 8A AND 9A:
5 LANE SECTIONS 8A AND 9A:
5 LANE SECTIONS 8A AND 9A:
5 LANE SECTIONS 8A AND 9A:
LANE SECTIONS 10A AND 11A:
LANE SECTIONS 10A AND 11A:
LANE SECTIONS 12A AND 13A: SOUTHBOUND (STEP 1 OF 2)
LANE SECTIONS 12A AND 13A: SOUTHBOUND (STEP 2 OF 2)
LANE SECTION 14A: SOUTHBOUND (STEP 1 OF 2)
LANE SECTION 14A: SOUTHBOUND (STEP 2 OF 2)
AND 4 LANE SECTIONS 16A AND 17A: SOUTHBOUND (STEP 1 OF 2)
AND 4 LANE SECTIONS 16A AND 17A: SOUTHBOUND (STEP 2 OF 2)

SECTION 18A:
SECTION 18A:
SECTION 18A:
SECTION 18A:
SECTION 18A:
SECTION 18A:

SOUTHBOUND
SOUTHBOUND
SOUTHBOUND
SOUTHBOUND
SOUTHBOUND
SOUTHBOUND

NORTHBOUND
NORTHBOUND
NORTHBOUND
NORTHBOUND
NORTHBOUND
NORTHBOUND

(STEP 1 OF 3)
(STEP 1 OF 3)
(STEP 2 OF 3)
(STEP 2 OF 3)
(STEP 3 OF 3)
(STEP 3 OF 3)

(STEP
(STEP
(STEP
(STEP
(STEP
(STEP

(1 OF
(2 OF
(1 OF
(2 OF
(1 OF
(2 OF

C&G SECTION 19A: SOUTHBOUND (STEP 1 OF 2)
C&G SECTION19A: SOUTHBOUND (STEP 2 OF 2)
#78: SOUTHBOUND (STEP 1 OF 2)
#78: SOUTHBOUND (STEP 2 OF 2)
SECTIONS 1B & 2B: SOUTHBOUND (STEP 1 OF 2)
SECTIONS 1B & 2B: SOUTHBOUND (STEP 2 OF 2)

COLLEGE ST/ SOUTH BLVD
COLLEGE STREET

SOUTH

BLVD

CALDWELL STREET
KENILWORTH AVENUE
STONEWALL STREET

3RD S
6TH S
4TH S
10TH
12TH

TREET
TREET
TREET
STREET
STREET

AND 4 LANE SECTIONS 3B, 4B & 5B: NORTHBOUND (STEP
AND 4 LANE SECTIONS 3B, 4B & 5B: NORTHBOUND (STEP
AND 4 LANE SECTIONS 3B, 4B & 5B: NORTHBOUND (STEP
AND 4 LANE SECTIONS 3B, 4B & 5B: NORTHBOUND (STEP
LANE SECTION 6B: NORTHTHBOUND (STEP 1 OF 2)
LANE SECTION 6B: NORTHTHBOUND (STEP 2 OF 2)
AND 4 LANE SECTIONS 7B AND 8B: SOUTHBOUND (STEP 1 OF
AND 4 LANE SECTIONS 7B AND 8B: SOUTHBOUND (STEP 2 OF
LANE SECTION 9B: SOUTHBOUND (STEP 1 OF 2)
LANE SECTION 9B: SOUTHBOUND (STEP 2 OF 2)
AND 4 LANE SECTIONS 10B AND 11B: SOUTHBOUND (STEP 1 OF 2)
AND 4 LANE SECTIONS 10B AND 11B: SOUTHBOUND (STEP 2 OF 2)
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DocuSign Envelope |D: 5DF3FB95-B662-40CA-AF42-9B75140CB923

PROJ. REFERENCE NO. SHEET NO.

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL GENERAI NOTES /LOCAL NOITES T-5746A/1.57468] TMP-©
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE . .
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED KCA 4800 ix Forks Rdr e COP
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, suite 120
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE & ASSOCIATES o0 i o o e o, 043035
ENGINEER. EVENT TRAFFIC PATTERN ALTERATIONS
CORPORATE CUP 5K & HALF MARATHON
CHARLOTTE GOES GREEN FESTIVAL L) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY
THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF CHARLOTTE ST. PATRICK'S DAY PARADE ) TRAFFIC PATTERN ALTERATION. (1)
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN CHARLOTTE RACEFEST
OR DIRECTED BY THE ENGINEER. CHARLOTTE JAZZ FESTIVAL SIGNING
RODNEY GREAT KIDS TRIATHLON
TIME RESTRICTIONS OPEN STREETS 704 M) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN
A) DO NOT GLOSE OR NARROW TRAVEL LANES AS FOLLOWS: ggéE%Gg¥REET 40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
: 2ASTE OF CHARLOTTE (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.
ROAD NAME DAY AND TIME RESTRICTIONS CHARLOTTE KIDNEY WALK N) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD
FAMOUS TOASTERY AMERICAN 4-MILER ACCORDING TO THE ROADWAY STANDARD DRAWINGS AND TRANSPORTATION
I-277, US 29, NC 27, NC 16 6:00 A.M. TO 9:00 P.M. (SINGLE LANE), MONDAY TO FRIDAY QUEEN CITY FIREFIGHTER FEST MANAGEMENT PLANS.
_— I-277, US 29, NC 27, NC 16 9:00 A.M. TO 6:00 P.M. (SINGLE LANE), SATURDAY AND SUNDAY BTEP 3-ON-3 TOURNAMENT
I-277, US 29, NC 27, NC 16 6:00 A.M. TO 11:00 P.M. (DOUBLE LANE), MONDAY TO FRIDAY CHARLOTTE PRIDE FESTIVAL & PARADE PROVIDE SIGNING REQUIRED FOR THE OFF- SITE DETOUR ROUTE
I-277, US 29, NC 27, NC 16 9:00 A.M. TO 9:00 P.M. (DOUBLE LANE), SATURDAY AND SUNDAY EUCHARISTIC CONGRESS PROCESSION AS SHOWN IN THE TRANSPORTATION MANAGEMENT PLANS.
LOCAL /CITY STREETS 7:00 A.M. TO 9:00 A.M. AND 4:00 P.M. TO 6:00 PM Eggﬁ$£gEé§gg$%ﬂRf§JMARATHON AND 5K
0) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED
NOVANT CHARLOTTE MARATHON TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.
B)  ENTs A5 R5, Laya RROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL C) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC
EVENTS AS FOLLOWS: -
OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS PROTECTED BY 82¥SERO$HEEM$¥E SE%08§G¥§ ﬁS?“iﬁESPESXT{Sﬁ OFF- SITE
ROAD NAME: I-277 BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER. '
HOLIDAY P) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
LANE AND SHOULDER CLOSURE REQUIREMENTS TRAFEIC PATTERN.
1.  FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC
VOLUMES, AS DIRECTED BY THE ENGINEER. D) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING TRAEEIC BARRIER
PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO
2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 A.M. DECEMBER 31st LONGER NEEDED OR AS DIRECTED BY THE ENGINEER. Q) INSTALL TEMPORARY BARRIER ACCORDING TO THE
TO 9:00 P.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY, TRANSPORTATION MANAGEMENT PLANS A MAXIMUM
SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 9:00 P.M. THE FOLLOWING E) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN
TUESDAY. OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY ANY LOCATION. ONCE TEMPORARY BARRIER IS
STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY INSTALLED AT ANY LOCATION PROCEED IN A CONTINUOUS
3. FOR EASTER, BETWEEN THE HOURS OF 6:00 A.M. THURSDAY AND BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED. MANNER TO COMPLETE THE PROPOSED WORK IN THAT LOCATION
9:00 P.M. MONDAY.
F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER H§h§§§M2§¥EEW£ﬁ§ SEAXEDDiEEgﬁEDT§¢N$EEREﬁ£§ﬁEER_
4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY TO ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN
9:00 P.M. TUESDAY . OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY 83 28§CEE¢EF BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT
5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 A.M. THE BARRIER OR GUARDRAIL.
DAY BEFORE INDEPENDENCE DAY AND 9:00 P.M. THE DAY AFTER ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK
INDEPENDENCE DAY. WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON_THE SHOULDER IS PERFORMED BEHIND THE TEMPORARY BARRIER FOR A PERIOD LONGER
ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN THAN TWO (2) MONTHS, REMOVE / RESET TEMPORARY BARRIER AT NO
IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY COST TO THE DEPARTMENT UNLESS OTHERWISE STATED IN THE
THEN BETWEEN THE HOURS OF 6:00 A.M. THE THURSDAY BEFORE STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY TRANSPORTATION MANAGEMENT PLANS, TEMPORARY BARRIER IS PROTECTING
INDEPENDENCE DAY AND  9:00 P.M. THE TUESDAY AFTER BARRIER OR GUARDRAIL. A HAZARD, OR AS DIRECTED BY THE ENGINEER.
INDEPENDENCE DAY.
G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL INSTALL TEMPORARY BARRIER WITH THE TRAFEIC FLOW BEGINNING WITH
6. FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY AND OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE UPSTREAM SIDE OF TRAFFIC. REMOVE TEMPORARY BARRIER AGAINST
9:00 P.M. TUESDAY. THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED THE TRAFFIC FLOW BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.
BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR
7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 A.M. TUESDAY TO EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE. INSTALL AND SPACE DRUMS NO GREATER THAN TWICE THE POSTED
9:00 P.M. MONDAY.
H) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN gEgEEDLSM$¥L(¥ﬁE)TEﬁP8k2§$ QRREEEﬁ Eﬂﬁ SEC;EXQEBFO;HﬁpﬁgﬁDﬁﬁE
8. FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 A.M. THE FRIDAY TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED TEMPORARY BARRIER IS REMOVED.
BEFORE THE WEEK OF CHRISTMAS DAY AND 9:00 P.M. THE FOLLOWING WITH GUARDRAIL OR BARRIER.
TUESDAY AFTER THE WEEK OF CHRISTMAS. R) PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER AT
I) DO NOT INSTALL MORE THAN 2400 FT OF LANE CLOSURE ON I-277 ALL TIMES DURING THE INSTALLATION AND REMOVAL OF THE BARRIER BY
9. FOR ANY GAMES OCCURRING IN CHARLOTTE AND GAMES AT BOBCAT ARENA MEASURED FROM THE BEGINNING OF THE MERGE TAPER TO THE END OF THE EITHER A TRUCK MOUNTED ATTENUATOR (MAXIMUM 72 HOURS) OR A
BETWEEN THREE HOURS BEFORE THE START AND THREE HOURS LANE CLOSURE IN A SINGLE OPERATION. TEMPORARY CRASH CUSHION.
AFTER THE END OF THE ANY PANTHERS/BOBCATS GAMES.
J) DO NOT INSTALL MORE THAN ONE LANE CLOSURE IN ANY ONE DIRECTION PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE
10. FOR ANY NASCAR EVENT AT THE LOWES MOTOR SPEEDWAY, BETWEEN ON I-277. BARRIER FROM ONCOMING TRAFFIC AT ALL TIMES BY A TEMPORARY
THE HOURS OF 6:00 A.M. THE THURSDAY THE WEEK OF THE EVENT CRASH CUSHION UNLESS THE APPROACH END OF MOVABLE/PORTABLE
UNTIL 8:00 P.M. THE FOLLOWING MONDAY. PAVEMENT EDGE DROP OFF REQUIREMENTS CONCRETE BARRIER IS OFFSET FROM ONCOMING TRAFFIC AS FOLLOWS
LOCAL / CITY STREETS K) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OR AS SHOWN IN THE PLANS: (SEE ALSO 1101.05)
OPEN LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL POSTED SPEED LIMIT MINIMUM OFFSET
11. CITY OF CHARLOTTE SPECIAL EVENTS: THE EVENTS INCLUDED ADVANCE WARNING "UNEVEN LANES"” SIGNS (W8-11) 500 FT IN ADVANCE AND 40 OR LESS 15 FT
HEREIN ARE ONLY THOSE WHICH WERE AVAILABLE AT TIME OF A MINIMUM OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA. 45 - 50 20 FT
PLANS DEVELOPMENT THAT WERE ANTICIPATED TO CONFLICT WITH 55 25 FT
‘* PROPOSED CLOSURES AND DETOURS. COORDINATE WITH CURRENT 60 MPH or HIGHER 30 FT

CITY OF CHARLOTTE EVENTS CALENDAR VIA THE ENGINEER AND
JIMMY RHYNE, PE, CHARLOTTE DOT, 704-336-3905,

JRHYNE@CHARLOTTENC.GOV. NOTIFY AND UPDATE CITY ON

A WEEKLY BASIS AND A MINIMUM OF TWO WEEKS IN ADVANGCE OF

PROPOSED SIDEWALK/ ROAD CLOSURES AND DETOURS TO ENSURE TYPICAL NB/SB LANE CONFIGURATION
THERE ARE NO CONFLICTS WITH CITY EVENTS.

INSIDE SHOULDER
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DocuSign Envelope ID: 33899EBA-2AF9-4EE7-94D5-F9C86C73D884

PROJ. REFERENCE NO. SHEET NO.

GENERAL NOTES /LOCAL NOTES I-5746A/1-5746B| TMP-9A

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  jonn p. Mazeres, PE No. 043935

TRAFFIC CONTROL DEVICES

S) WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK
AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,
10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY.
REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS
1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL
REQUIREMENTS.

T) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED"” SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

U) PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES
PERPENDICULAR TO THE EDGE OF TRAVELWAY ON 500 FT CENTERS WHEN
UNOPENED LANES ARE CLOSED TO TRAFFIC.

PAVEMENT MARKINGS AND MARKERS

V) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

W) REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND
MARKERS BY THE END OF EACH DAY'S OPERATION.

MISCELLANEOUS

X) LAW ENFORCEMENT MAY BE USED TO MAINTAIN TRAFFIC THROUGH THE WORK AREA
AND/OR INTERSECTIONS AS DIRECTED BY THE ENGINEER.

Y) CONTRACTOR SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIMES AS STATED IN
THE PHASING. CONTRACTOR SHALL BE RESPONSIBLE TO PROVIDE TEMPORARY
SIDEWALKS (CONCRETE, ASPHALT, OR OTHER SUITABLE MATERIAL AS APPROVED
BY THE ENGINEER) AT ALL LOCATIONS WHERE THE OPEN PEDESTRIAN TRAVELWAY
HAS BEEN REMOVED FOR CONSTRUCTION OPERATIONS (UTILITIES, DRAINAGE, ETC.).

Z) IF PEDESTRIAN FACILITIES ARE PRESENT ON A STREET WITH PROPOSED SIDEWALK
CLOSURE(S), A MINIMUM OF ONE TEMPORARY PEDESTRIAN FACILITY MUST BE
MAINTAINED DURING THE CLOSURE(S) .
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PHASING

USE NCDOT RSD 1101.01
ADVANCE WARNING SIGNS.
CONTRACTOR MAY WORK ON MULTIPLE LOCATIONS, SEGMENTS, SECTIONS AND
TYPES OF WORK OPERATIONS SIMULTANEOUSLY IF APPROVED BY THE ENGINEER.

SHEETS 1 THRU 3 OF 3 TO INSTALL WORK ZONE

SEGMENT A NORTHBOUND
LOCATION : SECTIONS 1A AND 2A

STEP 1: USE TMP-42 FOR OFFSITE DETOUR OF US 74 EB WEST OF BRIDGE #44,
TMP-14 FOR RAMP #7A AND TMP-16 FOR RAMP #8 TO CLOSE THE EASTBOUND
LANES OF US 74. PLACE DETOUR SIGNING FOR CLOSURES ALONG I-77, US 74,
US 29, FREEDOM DR. AND CLARKSON ST. THIS OPERATION WILL CLOSE RAMPS
#7A AND #8. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION.
PERFORM FOG SEAL ON SHOULDERS AND CONCRETE PAVEMENT PRESERVATION AS
REQUIRED IN ROADWAY PLANS ON US 74 EB AND RAMPS #7A AND #8. ROADWAY
CONCRETE PRESERVATION OPERATIONS ON RAMP #7A AND #8 MAY BE DONE
SEPARATELY UNDER THEIR RESPECTIVE DETOURS AS LONG AS IT DOES OCCUR AT
THE SAME TIME AS THE US 74 EB DETOUR. AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: REPEAT STEP 1 UNTIL ALL WORK IS COMPLETE.

LOCATION : SECTION 3A AND BRIDGE LOCATION A-1 (BRIDGE # 78)

STEP 1: USE TMP-13 FOR OFFSITE DETOUR RAMP #6, TMP-65 AND NCDOT
RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANE L3 OF US 74 EB AND RAMP #6 TO
PERFORM WORK ON RAMP #6, LANES L3 AND L4 AND BRIDGE LOCATION A-1
(BRIDGE #78) DURING ALLOWABLE LANE CLOSURE TIMES. PLACE DETOUR SIGNING
FOR CLOSURES ALONG FREEDOM DR, CLARKSON ST, SUMMIT AV, MINT. ST AND US
29 (MOREHEAD ST). THIS OPERATION WILL CLOSE RAMP #6. COVER SIGNS
UNTIL OFFSITE DETOURS ARE READY FOR OPERATION. PERFORM FOG SEAL ON
SHOULDERS, CONCRETE PAVEMENT PRESERVATION AND BRIDGE DECK PRESERVATION
OPERATIONS AS REQUIRED IN ROADWAY AND BRIDGE PLANS ON US 74 EB AND
RAMP #6 AND BRIDGE LOCATION A-1 (BRIDGE #78). AT THE END OF EACH WORK
PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: USE TMP-15 FOR OFFSITE DETOUR RAMP #7B, TMP-42 FOR OFFSITE
DETOUR OF US 74 EB WEST OF BRIDGE #44 AND TMP-66 TO CLOSE LANES L1,
L2, L3 OF US 74 EB AND RAMP #7B TO PERFORM WORK ON RAMP #7B AND
LANES L1, L2, L3 AND BRIDGE LOCATION A-1 (BRIDGE #78). PLACE DETOUR
SIGNING FOR CLOSURES ALONG I-77, US 74, US 29, FREEDOM DR., CLARKSON
ST AND REMOUNT RD. THESE OPERATIONS WILL CLOSE RAMPS #7A, #7B AND
#8. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION.
PERFORM FOG SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION AND
BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY AND BRIDGE
PLANS ON US 74 EB, RAMP #7B AND BRIDGE LOCATION A-1 (BRIDGE #78). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: REPEAT STEPS 1 AND 2 UNTIL ALL WORK IS COMPLETE.
STEP 4: USE NCDOT RSD 1101.02 SHEET 1 OF 15 TO INSTALL LANE CLOSURE
SIGNS, DEVICES AND A FLAGGING OPERATION TO CLOSE THE NORTHBOUND LANE

AND SIDEWALK OF CLARKSON ST DURING ALLOWABLE LANE CLOSURE TIMES. USE
CHARLOTTE WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO CLOSE THE
NORTHBOUND SIDEWALK WITHIN THE BRIDGE WORK AREA UNDER LOCATION A-1.
CROSS PEDESTRIANS AT SUMMIT AV FROM EAST TO WEST, CROSS PEDESTRIANS
BACK AT PALMER ST FROM WEST TO EAST. PERFORM UNDER DECK BRIDGE
OPERATIONS AS REQUIRED PER BRIDGE PLANS AT LOCATION A-1 (BRIDGE #78).
AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 5: REPEAT STEP 4 UNTIL ALL WORK IS COMPLETE.
STEP 6: USE NCDOT RSD 1101.02 SHEET 1 OF 15 TO INSTALL LANE CLOSURE
SIGNS, DEVICES AND A FLAGGING OPERATION TO CLOSE THE SOUTHBOUND LANE

AND SIDEWALK OF CLARKSON ST DURING ALLOWABLE LANE CLOSURE TIMES. USE
CHARLOTTE WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO CLOSE THE
SOUTHBOUND SIDEWALK WITHIN THE BRIDGE WORK AREA UNDER LOCATION A-1.
CROSS PEDESTRIANS AT PALMER ST FROM WEST TO EAST, CROSS PEDESTRIANS
BACK AT W. SUMMIT AVENUE FROM EAST TO WEST. PERFORM UNDER DECK BRIDGE
OPERATIONS AS REQUIRED PER BRIDGE PLANS AT LOCATION A-1 (BRIDGE #78).
AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 7: REPEAT STEP 6 UNTIL ALL WORK IS COMPLETE.

PHASING NOTES

LOCATION : SECTIONS 4A AND 5A, BRIDGE LOCATIONS A-2 (BRIDGE #505), A-3

(BRIDGE #506) AND A-4 (BRIDGE #118)

STEP 1: USE TMP-13 FOR OFFSITE DETOUR RAMP #6, TMP-18 FOR OFFSITE
DETOUR RAMP #11 AND TMP-67 TO CLOSE LANE L4 OF I-277 NB, RAMP 6 AND
RAMP #11 TO PERFORM WORK ON LANE L4, RAMP #11, BRIDGE LOCATION A-2
(BRIDGE #505), AND BRIDGE LOCATION A-4 (BRIDGE #118) DURING ALLOWABLE
LANE CLOSURE TIMES. PLACE DETOUR SIGNING FOR CLOSURES ALONG US 74,
I-277, CLARKSON ST, FREEDOM DR, SUMMIT AV, MINT ST, US 29 (MOREHEAD
ST), CARSON BV, RAMP #20 AND SOUTH BLVD. THIS OPERATION WILL CLOSE
RAMP #6 AND RAMP #11. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR
OPERATION.  PERFORM FOG SEAL ON SHOULDERS, CONCRETE PAVEMENT
PRESERVATION AND BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN
ROADWAY AND BRIDGE PLANS ON I-277 NB, RAMP #11, BRIDGE LOCATION A-2
(BRIDGE #505) AND BRIDGE LOCATION A-4 (BRIDGE #118). AT THE END OF
EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: USE TMP-13 FOR OFFSITE DETOUR RAMP #6, TMP-18 FOR OFFSITE
DETOUR RAMP #11, TMP-68 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE
LANES L3 AND L4 OF I-277 NB, RAMP #6 AND RAMP #11 TO PERFORM WORK ON
LANES L3, L4 AND BRIDGE LOCATION A-2 (BRIDGE #505) DURING ALLOWABLE
LANE CLOSURE TIMES. PLACE DETOUR SIGNING FOR CLOSURES ALONG US 74,
I-277, CLARKSON ST, FREEDOM DR, SUMMIT AV, MINT ST, US 29 (MOREHEAD
ST), CARSON BV, RAMP #20 AND SOUTH BLVD. THIS OPERATION WILL CLOSE
RAMP #6 AND RAMP #11. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR
OPERATION. PERFORM FOG SEAL ON SHOULDERS, CONCRETE PAVEMENT
PRESERVATION AND BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED 1IN
ROADWAY AND BRIDGE PLANS ON I-277 NB AND BRIDGE LOCATION A-2 (BRIDGE
#505). AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: USE TMP-15 FOR OFFSITE DETOUR RAMP #7B, TMP-69 AND NCDOT RSD
1101.02 SHEET 3 OF 15 TO CLOSE LANES L1 AND L2 OF I-277 NB AND RAMP
#7B TO PERFORM WORK ON LANES L1, L2 AND BRIDGE LOCATION A-2 (BRIDGE
#505) DURING ALLOWABLE LANE CLOSURE TIMES. PLACE DETOUR SIGNING FOR
CLOSURES ALONG US 74, I-77 AND REMOUNT RD. THIS OPERATION WILL CLOSE
RAMP #7B. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION.
PERFORM FOG SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION AND
BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY AND BRIDGE
PLANS ON I-277 NB AND BRIDGE LOCATION A-2 (BRIDGE #505). AT THE END
OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 4: USE TMP-70 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L2 AND L3 OF I-277 NB TO PERFORM WORK ON LANES L2, L3 AND BRIDGE
LOCATION A-2 (BRIDGE #505) DURING ALLOWABLE LANE CLOSURE TIMES.
PERFORM CONCRETE PAVEMENT PRESERVATION AND BRIDGE DECK PRESERVATION
OPERATIONS AS REQUIRED IN ROADWAY AND BRIDGE PLANS ON I-277 NB AND
BRIDGE LOCATION A-2 (BRIDGE #505). AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 5: PERFORM BRIDGE UNDER DECK PRESERVATION OPERATIONS AS REQUIRED
BRIDGE PLANS ON BRIDGE LOCATIONS A-2(BRIDGE #505), A-3 (BRIDGE #506)
AND A-4(BRIDGE #118) DURING ALLOWABLE LANE CLOSURE TIMES. AT THE END
OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 6: REPEAT STEP 1 THRU 5 UNTIL ALL WORK IS COMPLETE.

PROJ. REFERENCE NO. SHEET NO.

I1-5746A/1-5746B| TMP-10

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  jonn p. Mazeres, PE No. 043935

LOCATION: SECTION 6A, BRIDGE LOCATIONS A-5 (BRIDGE #507), A-6 (BRIDGE
#508), A-7 (BRIDGE #509) AND A-8 (BRIDGE #510)

STEP 1: USE TMP-27 FOR OFFSITE DETOUR RAMP #20, TMP-71 AND NCDOT RSD
1101.02 SHEET 8 OF 15 TO CLOSE LANE L3 AND L4 OF I-277 NB AND RAMP #20
TO PERFORM WORK ON LANES L3 AND L4, RAMPS #13, #15, #17 AND #20,
BRIDGE LOCATION A-5 (BRIDGE #507) AND BRIDGE LOCATION A-7 (BRIDGE
#509) DURING ALLOWABLE LANE CLOSURE TIMES. PLACE DETOUR SIGNING FOR
CLOSURES ALONG I-277, RAMP #11, CARSON BV, CHURCH ST, LEXINGTON AV,
CALDWELL ST, US 29 (MOREHEAD ST), COLLEGE ST, TYRON ST, SOUTH BLVD,
KENILWORTH AND RAMP 26. THIS OPERATION WILL CLOSE RAMPS #13, #15, #17
AND #20. COVER SIGNS UNTIL OFFSITE DETOUR IS READY FOR OPERATION.
PERFORM FOG SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION AND
BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY AND BRIDGE
PLANS ON I-277 NB, RAMPS #13, #15, #17 AND #20, BRIDGE LOCATION A-5
(BRIDGE #507) AND BRIDGE LOCATION A-7 (BRIDGE #509). ROADWAY CONCRETE
PRESERVATION OPERATIONS ON RAMPS #13, #15 AND #17 MAY BE DONE
SEPARATELY UNDER THEIR RESPECTIVE DETOURS AS LONG AS IT DOES OCCUR AT
THE SAME TIME AS THE RAMP #20 DETOUR. AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: USE TMP-72 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANE
L1 AND L2 OF I-277 NB TO PERFORM WORK ON LANES L1 AND L2, BRIDGE
LOCATION A-5 (BRIDGE #507) AND BRIDGE LOCATION A-7 (BRIDGE #509)
DURING ALLOWABLE LANE CLOSURE TIMES. PERFORM FOG SEAL ON SHOULDERS,
CONCRETE PAVEMENT PRESERVATION AND BRIDGE DECK PRESERVATION OPERATIONS
AS REQUIRED IN ROADWAY AND BRIDGE PLANS ON 1I-277 NB AND BRIDGE
LOCATION A-5 (BRIDGE #507) AND BRIDGE LOCATION A-7 (BRIDGE #509). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: USE TMP-27 FOR OFFSITE DETOUR RAMP #20, TMP-73 AND NCDOT RSD
1101.02 SHEET 8 OF 15 TO CLOSE LANE L3 AND L4 OF I-277 NB AND RAMP #20
TO PERFORM WORK ON LANES L3 AND L4, BRIDGE LOCATION A-5 (BRIDGE #507)
AND BRIDGE LOCATION A-7 (BRIDGE #509) DURING ALLOWABLE LANE CLOSURE

TIMES. PLACE DETOUR SIGNING FOR CLOSURES ALONG I-277, RAMP #11,
CARSON BV, CHURCH ST, LEXINGTON AV, CALDWELL ST, US 29 (MOREHEAD ST),
COLLEGE ST, TYRON ST, SOUTH BLVD, KENILWORTH AND RAMP #26. THIS

OPERATION WILL CLOSE RAMPS #13, #15, #17 AND #20. COVER SIGNS UNTIL
OFFSITE DETOUR IS READY FOR OPERATION. PERFORM CONCRETE PAVEMENT
PRESERVATION AND BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN
ROADWAY AND BRIDGE PLANS ON I-277 NB, AND BRIDGE LOCATION A-5 (BRIDGE
#507) AND BRIDGE LOCATION A-7 (BRIDGE #509). AT THE END OF EACH WORK
PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 4: REPEAT STEP 1 THRU 3 UNTIL ALL WORK IS COMPLETE.

STEP 5: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL LANE CLOSURE
SIGNS AND DEVICES TO CLOSE THE OUTSIDE LANE AND SIDEWALK OF EASTBOUND
US 29 (MOREHEAD ST) DURING ALLOWABLE LANE CLOSURE TIMES. USE CHARLOTTE
WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO CLOSE THE SOUTHBOUND
SIDEWALK WITHIN THE BRIDGE WORK AREA AT BRIDGE LOCATION A-5 (BRIDGE
#507) AND BRIDGE LOCATION A-6 (BRIDGE #508). CROSS PEDESTRIANS AT
ELDRIDGE ST FROM WEST TO EAST, CROSS PEDESTRIANS BACK AT MINT ST FROM
EAST TO WEST. PERFORM UNDER DECK PRESERVATION OPERATIONS AS REQUIRED
PER BRIDGE PLANS AT BRIDGE LOCATION A-5 (BRIDGE #507) AND BRIDGE
LOCATION A-6 (BRIDGE #508). AT THE END OF EACH WORK PERIOD REOPEN THE
ROADWAY TO TRAFFIC.
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PHASING NOTES

LOCATION: SECTION 6A, BRIDGE LOCATIONS A-5 (BRIDGE #507), A-6 (BRIDGE LOCATION : SECTION 7A

#508), A-7 (BRIDGE #509) AND A-8 (BRIDGE #510)-CONTINUED FROM PAGE 1
OF 6

STEP 6: USE TMP-47 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL
LANE CLOSURE SIGNS AND DEVICES TO CLOSE THE INSIDE AND ASSOCIATED TURN
LANES OF EASTBOUND US 29 (MOREHEAD ST) DURING ALLOWABLE LANE CLOSURE
TIMES. PERFORM UNDER DECK PRESERVATION OPERATIONS AS REQUIRED PER
BRIDGE PLANS AT BRIDGE LOCATION A-5 (BRIDGE #507) AND BRIDGE LOCATION
A-6 (BRIDGE #508). AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY
TO TRAFFIC.

STEP 7: USE TMP-48 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL
LANE CLOSURE SIGNS, AND DEVICES TO CLOSE THE WESTBOUND OUTSIDE LANE
AND SIDEWALK OF US 29 (MOREHEAD ST) DURING ALLOWABLE LANE CLOSURE
TIMES. USE CHARLOTTE WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO
CLOSE THE NORTHBOUND SIDEWALK WITIHN THE BRIDGE WORK AREA AT BRIDGE
LOCATION A-5 (BRIDGE #507) AND BRIDGE LOCATION A-6 (BRIDGE #508).
CROSS PEDESTRIANS AT CHURCH ST FROM EAST TO WEST, CROSS PEDESTRIANS
BACK AT ELDRIDGE ST FROM WEST TO EAST. PERFORM UNDER DECK
PRESERVATION OPERATIONS AS REQUIRED PER BRIDGE PLANS AT BRIDGE
LOCATION A-5 (BRIDGE #507) AND BRIDGE LOCATION A-6 (BRIDGE #508). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 8: USE TMP-49 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL
LANE CLOSURE SIGNS AND DEVICES TO CLOSE THE WESTBOUND INSIDE LANE OF
US 29 (MOREHEAD ST) DURING ALLOWABLE LANE CLOSURE TIMES. PERFORM UNDER
DECK PRESERVATION OPERATIONS AS REQUIRED PER BRIDGE PLANS AT BRIDGE
LOCATION A-5 (BRIDGE #507) AND BRIDGE LOCATION A-6 (BRIDGE #508). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 9: REPEAT STEP 5 THRU 8 UNTIL ALL WORK IS COMPLETE.

STEP 10: USE TMP-51 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL
LANE CLOSURE SIGNS AND DEVICES TO CLOSE THE NORTHBOUND OUTSIDE LANE
AND SIDEWALK OF MINT ST AND THE ASSOCIATED BICYCLE LANE AT CARSON BV
DURING ALLOWABLE LANE CLOSURE TIMES. USE CHARLOTTE WORK ZONE TRAFFIC
CONTROL HANDBOOK DIAGRAM 2 TO CLOSE THE NORTHBOUND SIDEWALK AT THE
BRIDGE WORK AREA AT BRIDGE LOCATION A-7 (BRIDGE #509) AND BRIDGE
LOCATION A-8 (BRIDGE #510). CROSS PEDESTRIANS AT CARSON BV FROM EAST
TO WEST, CROSS PEDESTRIANS BACK AT GRAHAM ST FROM WEST TO EAST.
PERFORM UNDER DECK BRIDGE WORK AS REQUIRED PER BRIDGE PLANS AT BRIDGE
LOCATION A-7 (BRIDGE #509) AND BRIDGE LOCATION A-8 (BRIDGE #510). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 11: USE TMP-50 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL
LANE CLOSURE SIGNS AND DEVICES TO CLOSE THE NORTHBOUND INSIDE LANE AND
ASSOCIATED TURN LANES OF MINT ST DURING ALLOWABLE LANE CLOSURE TIMES.
PERFORM UNDER DECK BRIDGE WORK AS REQUIRED PER BRIDGE PLANS AT BRIDGE
LOCATION A-7 (BRIDGE #509) AND BRIDGE LOCATION A-8 (BRIDGE #510). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 12: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL LANE CLOSURE
SIGNS AND DEVICES TO CLOSE THE SOUTHBOUND OUTSIDE LANE AND SIDEWALK OF
MINT ST DURING ALLOWABLE LANE CLOSURE TIMES. USE CHARLOTTE WORK ZONE
TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO CLOSE THE SOUTHBOUND SIDEWALK AT
THE BRIDGE WORK AREA AT BRIDGE LOCATION A-7 (BRIDGE #509) AND BRIDGE
LOCATION A-8 (BRIDGE #510). CROSS PEDESTRIANS AT GRAHAM ST FROM WEST
TO EAST, CROSS PEDESTRIANS BACK AT MINT ST FROM EAST TO WEST. PERFORM
UNDER DECK BRIDGE WORK AS REQUIRED PER BRIDGE PLANS AT BRIDGE LOCATION
A-7 (BRIDGE #509) AND BRIDGE LOCATION A-8 (BRIDGE #510). AT THE END OF
EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 13: USE TMP-52 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL
LANE CLOSURE SIGNS AND DEVICES TO CLOSE THE SOUTHBOUND INSIDE AND
ASSOCIATED TURN LANES OF MINT ST DURING ALLOWABLE LANE CLOSURE TIMES.
PERFORM UNDER DECK BRIDGE WORK AS REQUIRED PER BRIDGE PLANS AT BRIDGE
LOCATION A-7 (BRIDGE #509) AND BRIDGE LOCATION A-8 (BRIDGE #510). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 14: REPEAT STEP 10 THRU 13 UNTIL ALL WORK IS COMPLETE.

STEP 1: USE TMP-74 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANE
L1 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON
LANES L1 AND L2. PERFORM FOG SEAL ON SHOULDERS AND CONCRETE PAVEMENT
PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 NB. AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: USE TMP-75 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANE
L3 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON
LANES L3. PERFORM FOG SEAL ON SHOULDERS AND CONCRETE PAVEMENT
PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 NB. AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: USE TMP-76 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L2 AND L3 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM
WORK ON LANE L2. PERFORM CONCRETE PAVEMENT PRESERVATION OPERATIONS AS
REQUIRED IN ROADWAY PLANS ON I-277 NB. AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 4: REPEAT STEPS 1 THRU 3 UNTIL ALL WORK IS COMPLETE.
LOCATION : SECTIONS 8A, 9A, BRIDGE LOCATIONS A-9 (BRIDGE #487) , A-10
(BRIDGE #488), A-11 (BRIDGE #478), A-12 (BRIDGE #479) AND A-13 (BRIDGE
522)

STEP 1: USE TMP-77 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L1 AND L2 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM
WORK ON LANES L1 AND L2, BRIDGE LOCATION A-9 (BRIDGE #487) AND BRIDGE
LOCATION A-11 (BRIDGE #478). PERFORM FOG SEAL ON SHOULDERS, CONCRETE
PAVEMENT AND BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED 1IN
ROADWAY AND BRIDGE PLANS ON I-277 NB AND AT BRIDGE LOCATION A-9
(BRIDGE #487) AND BRIDGE LOCATION A-11 (BRIDGE #478). AT THE END OF
EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: USE TMP-26 AND TMP-27 FOR OFFSITE DETOURS RAMP #19 AND #20,
TMP-78 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES L2,L3, L4
AND L5 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK
ON LANES L2 AND L3, RAMP #19 AND RAMP #20. PLACE DETOUR SIGNING FOR

CLOSURES ALONG 1I-277, RAMP #11, CARSON BV, CHURCH ST, TRYON ST,
CALDWELL ST, US 29 (MOREHEAD ST), COLLEGE ST, SOUTH BLVD, KENILWORTH
AND RAMP #26. THIS OPERATION WILL CLOSE RAMPS #13, #15, #17, #19 AND

#20. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION.
PERFORM FOG SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION
OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 NB. AT THE END OF
EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: USE TMP-26 AND TMP-27 FOR OFFSITE DETOURS RAMP #19 AND #20,
AND TMP-79 TO CLOSE LANES L2, L3 AND L4 OF I-277 NB DURING ALLOWABLE
LANE CLOSURE TIMES TO PERFORM WORK ON LANES L2, L3, L4 AND L5. PLACE
DETOUR SIGNING FOR CLOSURES ALONG TI-277, RAMP #11, CARSON BV, CHURCH
ST, TRYON ST, CALDWELL ST, US 29 (MOREHEAD ST), COLLEGE ST, SOUTH BV,
KENILWORTH AND RAMP #26. THIS OPERATION WILL CLOSE RAMPS #13, #15,
#17, #19 AND #20. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR
OPERATION. PERFORM CONCRETE PAVEMENT AND BRIDGE DECK PRESERVATION
OPERATIONS AS REQUIRED IN AND BRIDGE PLANS ON I-277 NB AND AT BRIDGE
LOCATION A-9 (BRIDGE #487) AND BRIDGE LOCATION A-11 (BRIDGE #478). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

PROJ. REFERENCE NO. SHEET NO.
[-5746A/1-5746B| TMP-10A
Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120
KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  john p. Mazeres, PE No. 043935
STEP 4: USE TMP-33 AND TMP-35 FOR OFFSITE DETOUR RAMP #25 RTE. 2 AND

#27, TMP-80 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES L3, L4
AND L5 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK
ON LANES L4 AND L5. PLACE DETOUR SIGNING FOR CLOSURES ALONG I-277,
RAMPS #20,#25, #27, SOUTH BV, CARSON BV, CALDWELL ST, US 29 (MOREHEAD
ST), NC 27 (MCDOWELL ST), STONEWALL ST AND KENILWORTH AV. THIS
OPERATION WILL CLOSE RAMPS #25 AND #27. COVER SIGNS UNTIL OFFSITE
DETOURS ARE READY FOR OPERATION. PERFORM FOG SEAL ON SHOULDERS,
CONCRETE PAVEMENT AND BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED
IN ROADWAY AND BRIDGE PLANS ON I-277 NB, RAMPS #25, #27 AND AT BRIDGE
LOCATION A-9 (BRIDGE #487), BRIDGE LOCATION A-11 (BRIDGE #478) AND
BRIDGE LOCATION A-13 (BRIDGE #522). AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 5: REPEAT STEPS 1 THRU 4 UNTIL ALL WORK IS COMPLETE.
STEP 6: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL LANE CLOSURE
SIGNS AND DEVICES TO CLOSE THE OUTSIDE NORTHBOUND LANE AND SIDEWALK OF
NC 27 (MCDOWELL ST) DURING ALLOWABLE LANE CLOSURE TIMES. USE CHARLOTTE
WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO CLOSE THE NORTHBOUND
SIDEWALK AT THE BRIDGEWORK AREA AT BRIDGE LOCATION A-9 (BRIDGE #487)
AND LOCATION A-10 (BRIDGE #488). CROSS PEDESTRIANS AT BAXTER ST FROM
EAST TO WEST, CROSS PEDESTRIANS BACK AT STONEWALL ST FROM WEST TO
EAST. PERFORM UNDER DECK BRIDGE WORK AS REQUIRED PER BRIDGE PLANS AT
BRIDGE LOCATION A-9 (BRIDGE #487) AND LOCATION A-10 (BRIDGE #488). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 7: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL LANE CLOSURE
SIGNS AND DEVICES TO CLOSE THE NORTHBOUND INSIDE LANE OF NC 27
(MCDOWELL ST) DURING ALLOWABLE LANE CLOSURE TIMES. PERFORM UNDER DECK
BRIDGE WORK AS REQUIRED PER BRIDGE PLANS AT BRIDGE LOCATION A-9
(BRIDGE #487) AND LOCATION A-10 (BRIDGE #488). AT THE END OF EACH WORK
PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 8: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL LANE CLOSURE
SIGNS AND DEVICES TO CLOSE THE SOUTHBOUND OUTSIDE LANE AND SIDEWALK OF
NC 27 (MCDOWELL ST) DURING ALLOWABLE LANE CLOSURE TIMES. USE CHARLOTTE
WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO CLOSE THE SOUTHBOUND
SIDEWALK AT THE BRIDGE WORK AREA AT BRIDGE LOCATION A-9 (BRIDGE #487)
AND LOCATION A-10 (BRIDGE #488). CROSS PEDESTRIANS AT STONEWALL ST
FROM WEST TO EAST, CROSS PEDESTRIANS BACK AT BAXTER ST FROM EAST TO
WEST. PERFORM UNDER DECK BRIDGE WORK AS REQUIRED PER BRIDGE PLANS AT
BRIDGE LOCATION A-9 (BRIDGE #487) AND LOCATION A-10 (BRIDGE #488). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 9: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL LANE CLOSURE
SIGNS AND DEVICES TO CLOSE THE SOUTHBOUND INSIDE LANE OF NC 27
(MCDOWELL ST) DURING ALLOWABLE LANE CLOSURE TIMES. PERFORM UNDER DECK
BRIDGE WORK AS REQUIRED PER BRIDGE PLANS AT BRIDGE LOCATION A-9
(BRIDGE #487) AND LOCATION A-10 (BRIDGE #488). AT THE END OF EACH WORK
PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 10: REPEAT STEPS 6 THRU 9 UNTIL ALL WORK IS COMPLETE.
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LOCATION : SECTIONS 8A, 9A, BRIDGE LOCATIONS A-9 (BRIDGE #487) , A-10_
(BRIDGE #488), A-11 (BRIDGE #478), A-12 (BRIDGE #479) AND A-13 (BRIDGE
522) -CONTINUED FROM PAGE 2 OF 6

STEP 11: USE TMP-28 AND TMP-34 FOR OFFSITE DETOURS RAMP #21 AND #26,
TMP-53 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE NORTHBOUND OUTSIDE
LANE AND SIDEWALK, ASSOCIATED BIKE LANE ON KENILWORTH AV AND STONEWALL
ST TO PERFORM UNDER DECK BRIDGE WORK AT BRIDGE LOCATION A-11 (BRIDGE
#478), BRIDGE LOCATION A-12 (BRIDGE #479) AND BRIDGE LOCATION
A-13 (BRIDGE #522) DURING ALLOWABLE LANE CLOSURE TIMES. USE CHARLOTTE
WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO CLOSE THE NORTHBOUND
SIDEWALK AT THE BRIDGE WORK AREA AT BRIDGE LOCATION A-11 (BRIDGE
#478), BRIDGE LOCATION A-12(BRIDGE #479) AND BRIDGE LOCATION
A-13 (BRIDGE#522). CROSS PEDESTRIANS AT CHARLOTTETOWNE AV FROM EAST TO

WEST, CROSS PEDESTRIANS BACK AT STONEWALL ST FROM WEST TO EAST. PLACE
DETOUR SIGNING FOR CLOSURES ALONG RAMP #21, RAMP #26, SCOTT AV,
KENILWORTH AV, STONEWALL ST, CALDWELL ST, RAMP #14, NC 27 (MCDOWELL

ST), E. 3" ST. (NC 16), AND RAMP #24. THIS OPERATION WILL CLOSE RAMPS
#21 AND #26. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR
OPERATION. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN BRIDGE

BRIDGE LOCATION A-12
AT THE END OF

PLANS AT BRIDGE LOCATION A-11 (BRIDGE #478),
(BRIDGE #479) AND BRIDGE LOCATION A-13 (BRIDGE #522).
EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 12: USE TMP-54 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL
LANE CLOSURE SIGNS AND DEVICES TO CLOSE THE NORTHBOUND INSIDE LANE OF
STONEWALL ST / KENILWORTH AV TO PERFORM UNDER DECK BRIDGE WORK AT
BRIDGE LOCATION A-11 (BRIDGE #478), BRIDGE LOCATION A-12 (BRIDGE #479)
AND BRIDGE LOCATION A-13 (BRIDGE #522) DURING ALLOWABLE LANE CLOSURE
TIMES. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN BRIDGE
PLANS AT BRIDGE LOCATION A-11 (BRIDGE #478), BRIDGE LOCATION A-12
(BRIDGE #479) AND BRIDGE LOCATION A-13 (BRIDGE #522). AT THE END OF
EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 13: USE TMP-55 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL
LANE CLOSURE SIGNS AND DEVICES TO CLOSE THE SOUTHBOUND OUTSIDE LANEAND
SIDEWALK AND ASSOCIATED OUTSIDE BIKE LANE OF STONEWALL ST / KENILWORTH
AV TO PERFORM UNDER DECK BRIDGE WORK AT BRIDGE LOCATION A-11 (BRIDGE
#478), BRIDGE LOCATION A-12 (BRIDGE #479) AND BRIDGE LOCATION A-13
(BRIDGE #522) DURING ALLOWABLE LANE CLOSURE TIMES. USE CHARLOTTE WORK
ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO CLOSE THE SOUTHBOUND
SIDEWALK AT THE BRIDGE WORK AREA AT BRIDGE LOCATION A-11 (BRIDGE
#478), BRIDGE LOCATION A-12 (BRIDGE #479) AND BRIDGE LOCATION A-13
(BRIDGE #522). CROSS PEDESTRIANS AT NC 27 (MCDOWELL ST) FROM WEST TO
EAST, CROSS PEDESTRIANS BACK AT CHARLOTTETOWNE AV FROM EAST TO WEST.
PERFORM BRIDGE DECK UNDER DECK OPERATIONS AS REQUIRED IN BRIDGE PLANS
AT BRIDGE LOCATION A-11 (BRIDGE #478), BRIDGE LOCATION A-12 (BRIDGE
#479) AND BRIDGE LOCATION A-13 (BRIDGE #522). AT THE END OF EACH WORK
PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 14: USE TMP-56 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO INSTALL
LANE CLOSURE SIGNS AND DEVICES TO CLOSE THE SOUTHBOUND INSIDE LANE AND
ASSOCIATED TURN LANE OF STONEWALL ST / KENILWORTH AVE TO PERFORM UNDER
DECK BRIDGE WORK AT BRIDGE LOCATION A-11 (BRIDGE #478), BRIDGE
LOCATION A-12 (BRIDGE #479) AND BRIDGE LOCATION A-13 (BRIDGE #522)
DURING ALLOWABLE LANE CLOSURE TIMES. PERFORM BRIDGE UNDER DECK
OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION A-11 (BRIDGE

#478), BRIDGE LOCATION A-12 (BRIDGE #479) AND BRIDGE LOCATION A-13
(BRIDGE #522). AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO
TRAFFIC.

STEP 15: REPEAT STEPS 11 THRU 14 UNTIL ALL WORK IS COMPLETE.
LOCATION : SECTIONS 10A AND 11A

STEP 1: USE TMP-81 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L1 AND L2 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM
WORK ON LANES L1 AND L2. PERFORM FOG SEAL ON SHOULDERS AND CONCRETE
PAVEMENT RESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277
NB. AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.
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STEP 2: USE TMP-33, TMP-34 AND TMP-35 FOR OFFSITE DETOURS RAMP #25
RTE. 2, #26 , #27 TMP-82 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE
LANES L2 AND L3 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO
PERFORM WORK ON LANES L2, L3 AND RAMP #26. PLACE DETOUR SIGNING FOR
CLOSURES ON I-277, RAMP #20, SOUTH BV, CARSON BV, CALDWELL ST,
LEXINGTON AV, US 29 (MOREHEAD ST), STONEWALL ST, NC 27 (MCDOWELL ST),
E 3" ST (NC 16) , KENILWORTH AV, SCOTTS AV, RAMPS #17, #20, #25, #26
AND RAMP #27. THIS OPERATION WILL CLOSE RAMPS #25, #26 AND #27. COVER
SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION. PERFORM FOG AND
SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS AS
REQUIRED IN ROADWAY ON I-277 NB AND RAMP #26. AT THE END OF EACH WORK
PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: REPEAT STEPS 1 AND 2 UNTIL ALL WORK IS COMPLETE.

SEGMENT A SOUTHBOUND
LOCATION : SECTIONS 12A AND 13A, BRIDGE LOCATION A-12 (BRIDGE #479)

STEP 1: USE TMP-28 AND TMP-35 FOR OFFSITE DETOURS RAMPS #21 AND #22
AND TMP-83 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES L2 AND
L3 OF I-277 SB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON
LANES L2, L3, RAMPS #21, #22 AND BRIDGE LOCATION A-12 (BRIDGE #479).

PLACE DETOUR SIGNING FOR CLOSURES ON RAMP #14, RAMP #20, #21,#22,
CALDWELL ST, STONEWALL ST, E 3" ST (NC 16) , E 4°ST (NC 16),
KENILWORTH AV, COLVILLE RD, KINGS DR, CHARLOTTETOWNE AV AND NC 27
(MCDOWELL ST). THIS OPERATION WILL CLOSE RAMPS #21, AND #22. COVER

SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION. PERFORM FOG AND
SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS AS
REQUIRED IN ROADWAY PLANS ON I-277 SB, RAMPS #21, #22 AND PERFORM
BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE PLANS AT
BRIDGE LOCATION A-12 (BRIDGE #479). AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: USE TMP-84 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L1 AND L2 OF I-277 SB TO PERFORM WORK ON LANES L1, L2 AND BRIDGE
LOCATION A-12 (BRIDGE #479). PERFORM FOG AND SEAL ON SHOULDERS,
CONCRETE PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS
ON I-277 SB AND PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS
REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION A-12 (BRIDGE #479). AT THE
END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: REPEAT STEPS 1 AND 2 UNTIL ALL WORK IS COMPLETE.

LOCATION : SECTION 14A AND BRIDGE LOCATION A-10 (BRIDGE #488

STEP 1: USE TMP-85 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L1 AND L2 OF I-277 SB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM
WORK ON LANES L1, L2 AND BRIDGE LOCATION A-10 (BRIDGE #488). PERFORM
FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS
AS REQUIRED IN ROADWAY PLANS ON I-277 SB AND PERFORM BRIDGE DECK
PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION
A-12 (BRIDGE #479). AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY
TO TRAFFIC.
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STEP 2: USE TMP-23, TMP-25 AND TMP-28 FOR OFFSITE DETOURS RAMPS #16,
#18, #21 AND TMP-86 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L2 AND L3 OF I-277 SB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM

WORK ON LANES L2, L3, RAMPS #16, #18 AND BRIDGE LOCATION A-10 (BRIDGE
#488). PLACE DETOUR SIGNING FOR CLOSURES ON I-277, RAMPS #14, #16,
#18 , #21, CALDWELL ST, STONEWALL ST, E 4THST (NC 16), KENILWORTH AV

AND NC 27 (MCDOWELL ST). THIS OPERATION WILL CLOSE RAMPS #16, #18 AND
#21. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION.
PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION
OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 SB, RAMPS #16, #18
AND PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE
PLANS AT BRIDGE LOCATION A-10 (BRIDGE #488). AT THE END OF EACH WORK
PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: REPEAT STEPS 1 AND 2 UNTIL ALL WORK IS COMPLETE.
LOCATION : SECTION 15A
STEP 1: USE TMP-74 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANE

L1 OF I-277 SB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON
LANES L1 AND L2. PERFORM FOG SEAL ON SHOULDERS AND CONCRETE PAVEMENT
PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 SB. AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: USE TMP-75 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANE
L3 OF I-277 SB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON
LANES L3. PERFORM FOG SEAL ON SHOULDERS AND CONCRETE PAVEMENT
PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 SB. AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: USE TMP-76 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L2 AND L3 OF I-277 SB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM
WORK ON LANE L2. PERFORM CONCRETE PAVEMENT PRESERVATION OPERATIONS AS
REQUIRED IN ROADWAY PLANS ON I-277 SB. AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 4: REPEAT STEPS 1 THRU 3 UNTIL ALL WORK IS COMPLETE.
LOCATION : SECTIONS 16A AND 17A, BRIDGE LOCATIONS A-8 (BRIDGE #510),
A-6 (BRIDGE #508), A-2 (BRIDGE #506)

STEP 1: USE TMP-87 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L1 AND L2 OF I-277 SB TO PERFORM WORK ON LANES L3, L4 AND BRIDGE
LOCATIONS A-8 (BRIDGE #510), BRIDGE LOCATION A-6 (BRIDGE #508) AND
BRIDGE LOCATION A-2 (BRIDGE #506) DURING ALLOWABLE LANE CLOSURE TIMES.
PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION
OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 SB AND PERFORM BRIDGE
DECK PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE
LOCATIONS A-8 (BRIDGE #510), BRIDGE LOCATION A-6 (BRIDGE #508) AND
BRIDGE LOCATION A-2 (BRIDGE #506). AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: USE TMP-19 AND TMP-21 FOR OFFSITE DETOURS RAMPS #12 AND #14,
TMP-88 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES L2, AND L3
OF I-277 SB TO PERFORM WORK ON LANES L2, L3, L4, RAMPS #12, #14 AND
BRIDGE LOCATIONS A-8 (BRIDGE #510), BRIDGE LOCATION A-6 (BRIDGE #508)
DURING ALLOWABLE LANE CLOSURE TIMES. PLACE DETOUR SIGNING FOR
CLOSURES ON RAMPS #12, #14, #22 , CALDWELL ST, SOUTH BV, STONEWALL ST,
E 3" ST (NC 16) , TRYON ST, CHURCH ST, E 4"ST (NC 16), AND NC 27
(MCDOWELL ST). THIS OPERATION WILL CLOSE RAMPS #12 AND #14. COVER
SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION. PERFORM FOG AND
SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS AS
REQUIRED IN ROADWAY PLANS ON I-277 SB, RAMPS #12, #14 AND PERFORM
BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE PLANS AT
BRIDGE LOCATIONS A-8 (BRIDGE #510), BRIDGE LOCATION A-6 (BRIDGE #508).
AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.
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CONTINUE FROM PHASING NOTES 3 OF 6
STEP 3:REPEAT STEPS 1 AND 2 UNTIL ALL WORK IS COMPLETE.
LOCATION : SECTION 18A

STEP 1:USE TMP-89, TMP-90, NCDOT RSD 1101.02 SHEET 8 OF 15 AND NCDOT
RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANES L1 AND L2 OF I-277 SB AND
ONE LANE ON RAMP #14 DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM
WORK ON LANES L1 AND L2. PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE
PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277
SB. AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 2:REPEAT STEP 1 UNTIL ALL WORK IS COMPLETE.

STEP 3:USE TMP-91, TMP-92, NCDOT RSD 1101.02 SHEET 8 OF 15, NCDOT RSD
1101.02 SHEET 3 OF 15 AND TMP-19 FOR OFFSITE DETOUR RAMP #12 TO CLOSE
LANES L2 AND L3 OF I-277 SB AND ONE LANE ON RAMP #14 DURING ALLOWABLE
LANE CLOSURE TIMES TO PERFORM WORK ON LANES L2 AND L3. PLACE DETOUR
SIGNING FOR CLOSURES ON RAMPS #12, #14, #22, NC 27 (MCDOWELL ST),
CALDWELL ST, STONEWALL ST, TYRON ST, E 3RD ST (NC 16) AND CHURCH ST.
THIS OPERATION WILL CLOSE RAMP #12. COVER SIGNS UNTIL OFFSITE DETOURS
ARE READY FOR OPERATION. PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE
PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277
SB AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 4:REPEAT STEP 3 UNTIL ALL WORK IS COMPLETE.

STEP 5:USE TMP-93, TMP-94, NCDOT RSD 1101.02 SHEET 8 OF 15, NCDOT RSD
1101.02 SHEET 3 OF 15 AND TMP-12 FOR OFFSITE DETOUR RAMP #5 TO CLOSE
LANES L1 AND L2 OF I-277 SB, ONE LANE ON RAMP #14 AND RAMP #5 DURING
ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON LANES L1 AND L2. PLACE
DETOUR SIGNING FOR CLOSURES ON I-277, US 74 AND US 29 (MOREHEAD ST).
THIS OPERATION WILL CLOSE RAMP #5. COVER SIGNS UNTIL OFFSITE DETOURS
ARE READY FOR OPERATION. PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE
PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277
SB. AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 6: REPEAT STEP 5 UNTIL ALL WORK IS COMPLETE.

STEP 1: USE TMP-97, NCDOT RSD 1101.02 SHEET 8 OF 15 AND TMP-12 FOR
OFFSITE DETOUR RAMP #5 TO CLOSE LANES L1 AND L2 OF I-277 SB AND RAMP
#5 DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON LANES L2 AND
L3 ON BRIDGE LOCATION A-1 (BRIDGE #78). PLACE DETOUR SIGNING FOR
CLOSURES ON I-277, US 74 AND US 29 (MOREHEAD ST). THIS OPERATION WILL
CLOSE RAMP #5.COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR
OPERATION. PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN
BRIDGE PLANS AT BRIDGE LOCATION A-1 (BRIDGE #78).PERFORM FOG AND SEAL
ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN
ROADWAY PLANS ON RAMP #5. AT THE END OF EACH WORK PERIOD REOPEN THE
ROADWAY TO TRAFFIC.

STEP 2: USE TMP-98 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES
L2 AND L3 OF I-277 SB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM
WORK ON LANES L2 AND L3 ON BRIDGE LOCATION A-1 (BRIDGE #78). PERFORM
BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE PLANS AT
BRIDGE LOCATIONS A-1 (BRIDGE #78). AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 3: REPEAT STEPS 1 AND 2 UNTIL ALL WORK IS COMPLETE.
LOCATION : SECTION 19A
STEP 1: USE TMP-95, NCDOT RSD 1101.02 SHEET 3 OF 15, TMP-11, TMP-17

FOR OFFSITE DETOURS RAMP #3, #4 AND #10 TO CLOSE LANES L2 AND L3 OF
I1-277 SB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON LANES
L2, L3, RAMPS 4 AND 10. PLACE DETOUR SIGNING FOR CLOSURES ON RAMPS #3,
#4, #10, I-277, US 74, US 29, FREEDOM DR AND REMOUNT RD. THIS
OPERATION WILL CLOSE RAMPS #3, #4 AND #10. COVER SIGNS UNTIL OFFSITE
DETOURS ARE READY FOR OPERATION. PERFORM FOG AND SEAL ON SHOULDERS,
CONCRETE PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS
ON US 74 WB. AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO
TRAFFIC.
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STEP 2: REPEAT STEP 1 UNTIL ALL WORK IS COMPLETE.

STEP 3: USE TMP-96, NCDOT RSD 1101.02 SHEET 3 OF 15, TMP-43 FOR
OFFSITE DETOUR OF US 74 WB TO CLOSE LANES L1 AND L2 OF US 74 WB DURING
ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON LANES L1 AND L2. PLACE
DETOUR SIGNING FOR CLOSURES ON RAMP #4 AND US 74. THIS OPERATION WILL
CLOSE US 74 WB. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR
OPERATION. PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT
PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON US 74 WB. AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 4: REPEAT STEP 2 UNTIL ALL WORK IS COMPLETE.
LOCATION : SECTION 1A
STEP 1: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANES L1 ON US

74 WB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON LANE L1.
PERFORM ASPHALT MILLING AND RESURFACING OPERATIONS AS REQUIRED 1IN
ROADWAY PLANS ON US 74 WB. AT THE END OF EACH WORK PERIOD REOPEN THE
ROADWAY TO TRAFFIC.

STEP 2: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANES L2 ON US
74 WB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON LANE L2.
PERFORM ASPHALT MILLING AND RESURFACING OPERATIONS AS REQUIRED 1IN
ROADWAY PLANS ON US 74 WB. AT THE END OF EACH WORK PERIOD REOPEN THE
ROADWAY TO TRAFFIC.

STEP 3: REPEAT STEPS 1 AND 2 UNTIL ALL WORK IS COMPLETE.

SEGMENT B NORTHBOUND

LOCATION : SECTIONS 1B, 2B, BRIDGE LOCATIONS B-1 (BRIDGE #448), B-2

(BRIDGE #449) AND B-3 (BRIDGE #450)

STEP 1: USE TMP-31 FOR OFFSITE DETOUR RAMP #24 AND TMP-99 AND NCDOT
RSD 1101.02 SHEET 8 OF 15 TO CLOSE LANES L2 AND L3 OF I-277 NB DURING
ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON LANES L2, L3, RAMP 24
AND BRIDGE LOCATION B-1 (BRIDGE #448), BRIDGE LOCATION B-2(BRIDGE
#449) AND BRIDGE LOCATION B-3 (BRIDGE #450). PLACE DETOUR SIGNING FOR
CLOSURES ON RAMPS #24, #26, E 3°ST (NC 16), E 4"ST (NC 16),
KENILWORTH AV, PROVIDENCE RD, CHARLOTTETOWNE AV, AND KINGS DR. THIS
OPERATION WILL CLOSE RAMP #24. COVER SIGNS UNTIL OFFSITE DETOUR IS
READY FOR OPERATION. PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE
PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277
NB, RAMP #24 AND PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS
REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-1 (BRIDGE #448), BRIDGE
LOCATION B-2 (BRIDGE #449) AND BRIDGE LOCATION B-3 (BRIDGE #450). AT
THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: REPEAT STEP 1 UNTIL ALL WORK IS COMPLETE.
STEP 3: USE TMP-100 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE
LANES L1 AND L2 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO

PERFORM WORK ON LANES L1, L2 AND BRIDGE LOCATION B-1 (BRIDGE #448),
BRIDGE LOCATION B-2 (BRIDGE #449) AND BRIDGE LOCATION B-3 (BRIDGE
#450) . PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT
PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 NB AND
PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED 1IN BRIDGE
PLANS AT BRIDGE LOCATION B-1 (BRIDGE #448), BRIDGE LOCATION B-2
(BRIDGE #449) AND BRIDGE LOCATION B-3 (BRIDGE #450). AT THE END OF
EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 4: REPEAT STEP 3 UNTIL ALL WORK IS COMPLETE.
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STEP 5: USE TMP-29 FOR OFFSITE DETOUR RAMP #22, TMP-57 AND NCDOT RSD
1101.02 SHEET 8 OF 15 TO CLOSE THE EASTBOUND INSIDE LANES AND SIDEWALK
ON E 3RD ST (NC 16) TO PERFORM BRIDGE UNDER DECK OPERATIONS AT BRIDGE
LOCATION B-1 (BRIDGE #448) DURING ALLOWABLE LANE CLOSURE TIMES. PLACE
DETOUR SIGNING FOR CLOSURES ON RAMP #22, PROVIDENCE RD, E 3RD ST (NC
16), E 4TH ST (NC 16), CHARLOTTETOWN AV, KINGS DR, STONEWALL ST,
CALDWELL ST, AND KENILWORTH DR. COVER SIGNS UNTIL OFFSITE DETOUR IS
READY FOR OPERATION. USE CHARLOTTE WORK ZONE TRAFFIC CONTROL HANDBOOK
DIAGRAM 2 TO CLOSE THE NORTH SIDEWALK AT THE BRIDGE WORK AREA FOR
BRIDGE LOCATION B-1 (BRIDGE #448). CROSS PEDESTRIANS AT MCDOWELL ST
(NC 27) FROM NORTH TO SOUTH, CROSS PEDESTRIANS BACK AT RAMP #25 FROM
SOUTH TO NORTH. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN
BRIDGE PLANS AT BRIDGE LOCATION B-1 (BRIDGE #448). AT THE END OF EACH
WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 6: REPEAT STEP 5 UNTIL ALL WORK IS COMPLETE.

STEP 7: USE TMP-29 FOR OFFSITE DETOUR RAMP #22, TMP-58 AND NCDOT RSD
1101.02 SHEET 8 OF 15 TO CLOSE THE EASTBOUND OUTSIDE LANES AND
SIDEWALK ON E 3RD ST (NC 16) DURING ALLOWABLE LANE CLOSURE TIMES TO
PERFORM BRIDGE UNDER DECK OPERATIONS AT BRIDGE LOCATION B-1 (BRIDGE
#448). PLACE DETOUR SIGNING FOR CLOSURES ON RAMP #22, PROVIDENCE RD, E
3 ST (NC 16), E 4TH ST (NC 16), CHARLOTTETOWN AV, KINGS DR, STONEWALL
ST, CALDWELL ST, AND KENILWORTH DR. COVER SIGNS UNTIL OFFSITE DETOUR
IS READY FOR OPERATION. USE CHARLOTTE WORK ZONE TRAFFIC CONTROL
HANDBOOK DIAGRAM 2 TO CLOSE THE SOUTH SIDEWALK AT THE BRIDGE WORK AREA
AT BRIDGE LOCATION B-1 (BRIDGE #448). CROSS PEDESTRIANS AT RAMP #25
FROM SOUTH TO NORTH, CROSS PEDESTRIANS BACK AT MCDOWELL ST (NC 27)
FROM NORTH TO SOUTH. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED
IN BRIDGE PLANS AT BRIDGE LOCATION B-1 (BRIDGE #448). AT THE END OF
EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 8: REPEAT STEP 7 UNTIL ALL WORK IS COMPLETE.

STEP 9: USE TMP-29 FOR OFFSITE DETOUR RAMP #22, TMP-59, NCDOT RSD
1101.02 SHEET 3 OF 15 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE THE
WESTBOUND INSIDE LANES AND SIDEWALK ON E 4" ST (NC 16) DURING
ALLOWABLE LANE CLOSURE TIMES TO PERFORM BRIDGE UNDER DECK OPERATIONS
AT BRIDGE LOCATION B-2 (BRIDGE #449). PLACE DETOUR SIGNING FOR
CLOSURES ON RAMP #22, PROVIDENCE RD, E 3" ST (NC 16), E 4" ST (NC 16),
CHARLOTTETOWN AV, KINGS DR, STONEWALL ST, CALDWELL ST, AND KENILWORTH
DR. COVER SIGNS UNTIL OFFSITE DETOUR IS READY FOR OPERATION. DURING
ALLOWABLE LANE CLOSURE TIMES. USR CHARLOTTE WORK ZONE TRAFFIC CONTROL
HANDBOOK DIAGRAM 2, TO CLOSE THE SOUTH SIDEWALK AT THE BRIDGE WORK
AREA AT BRIDGE LOCATION B-2 (BRIDGE #449). CROSS PEDESTRIANS AT RAMP
#24 FROM SOUTH TO NORTH, CROSS PEDESTRIANS BACK AT RAMP #23 FROM NORTH
TO SOUTH. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN BRIDGE
PLANS AT BRIDGE LOCATION B-2 (BRIDGE #449). AT THE END OF EACH WORK
PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 10: REPEAT STEP 9 UNTIL ALL WORK IS COMPLETE.

STEP 11: USE TMP-60 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO CLOSE THE
WESTBOUND OUTSIDE LANES AND SIDEWALK ON E 4" ST (NC 16) DURING
ALLOWABLE LANE CLOSURE TIMES TO PERFORM BRIDGE UNDER DECK OPERATIONS
AT BRIDGE LOCATION B-2 (BRIDGE #449). USE CHARLOTTE WORK ZONE TRAFFIC
CONTROL HANDBOOK DIAGRAM 2, CLOSE THE NORTH SIDEWALK AT THE BRIDGE
WORK ARE AT BRIDGE LOCATION B-2 (BRIDGE #449). CROSS PEDESTRIANS AT
RAMP #24 FROM NORTH TO SOUTH, CROSS PEDESTRIANS BACK AT RAMP #23 FROM
SOUTH TO NORTH. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN
BRIDGE PLANS AT BRIDGE LOCATION B-2 (BRIDGE #449). AT THE END OF EACH
WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 12: REPEAT STEP 11 UNTIL ALL WORK IS COMPLETE.
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STEP 13: USE CHARLOTTE WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2 TO
CLOSE THE NORTH SIDEWALK AT THE BRIDGE WORK AREA BRIDGE LOCATION B-3
(BRIDGE #450) DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM BRIDGE
UNDER DECK OPERATIONS AT BRIDGE LOCATION B-3 (BRIDGE #450). CROSS
PEDESTRIANS AT KINGS DR FROM NORTH TO SOUTH, CROSS PEDESTRIANS BACK
AT MCDOWELL ST (NC 27) FROM SOUTH TO NORTH. PERFORM BRIDGE UNDER DECK
OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-3 (BRIDGE
#450). AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 14: REPEAT STEP 13 UNTIL ALL WORK IS COMPLETE.

STEP 15: USING CHARLOTTE WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM TO
CLOSE THE SOUTH SIDEWALK AT THE BRIDGE WORK AREA BRIDGE LOCATION B-3
(BRIDGE #450) DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM UNDER
DECK BRIDGE OPERATIONS AT BRIDGE LOCATION B-3 (BRIDGE #450). CROSS
PEDESTRIANS AT  MCDOWELL ST (NC 27) FROM SOUTH TO NORTH, CROSS
PEDESTRIANS BACK KINGS DR AT FROM NORTH TO SOUTH. PERFORM BRIDGE UNDER
DECK OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-3
(BRIDGE #450). AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO
TRAFFIC.

STEP 16: REPEAT STEP 15 UNTIL ALL WORK IS COMPLETE.

LOCATION : SECTIONS 3B, 4B, 5B, BRIDGE LOCATION B-4 (BRIDGE
#451) (UNDER DECK), BRIDGE LOCATION B-5 (BRIDGE #452), BRIDGE LOCATION
B-6 (BRIDGE #309) AND BRIDGE LOCATION B-7 (BRIDGE #47)

STEP 1: USE TMP-31 FOR OFFSITE DETOUR RAMP #24, TMP-40 FOR OFFSITE
DETOUR RAMP #31B, TMP-101, TMP-102 AND NCDOT RSD 1101.02 SHEET 8 OF 15
TO CLOSE LANES L2 AND L3 OF I-277 NB DURING ALLOWABLE LANE CLOSURE
TIMES TO PERFORM WORK ON LANES L2, L3, RAMP #31B, AND BRIDGE LOCATION
B-5 (BRIDGE #452). PLACE DETOUR SIGNING FOR CLOSURES ON I-277, US 74,
RAMPS #24, #31B, E 3°ST (NC 16), E 4"ST (NC 16), KENILWORTH AV,
PROVIDENCE RD, CHARLOTTETOWNE AV, AND KINGS DR. THIS OPERATION WILL
CLOSE RAMPS #24 AND #31B. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY
FOR OPERATION. PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT
PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 NB, RAMP
#31B AND PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN
BRIDGE PLANS AT BRIDGE LOCATION B-5 (BRIDGE #452). AT THE END OF EACH
WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: REPEAT STEP 1 UNTIL ALL WORK IS COMPLETE.

STEP 3: USE TMP-103, TMP-104 AND NCDOT RSD 1101.02 SHEET 8 OF 15 TO
CLOSE LANES L1 AND L2 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES
TO PERFORM WORK ON LANES L1 AND L2, AND BRIDGE LOCATION B-5 (BRIDGE
#452).  PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT
PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 NB AND
PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE
PLANS AT BRIDGE LOCATION B-5 (BRIDGE #452). AT THE END OF EACH WORK
PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 4: REPEAT STEP 3 UNTIL ALL WORK IS COMPLETE.

STEP 5: USE TMP-39 FOR OFFSITE DETOUR RAMP #31A TO CLOSE RAMP #31A
DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON RAMP #31A.
PLACE DETOUR SIGNING FOR CLOSURES ON I-277, RAMP 24, RAMP #31A, E 3"ST
(NC 16), E 5" ST, E 11" ST, AND MCDOWELL ST (NC 27). THIS OPERATION
WILL CLOSE RAMP #31A. COVER SIGNS UNTIL OFFSITE DETOUR IS READY FOR
OPERATION. PERFORM CONCRETE PAVEMENT PRESERVATION OPERATIONS AS
REQUIRED IN ROADWAY PLANS ON RAMP #31A.

STEP 6: REPEAT STEP 5 UNTIL ALL WORK IS COMPLETE.

STEP 7: USE TMP-39 FOR OFFSITE DETOUR RAMP #31A TO CLOSE RAMP 31A
DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM UNDER DECK OPERATIONS

ON BRIDGE LOCATION B-4 (BRIDGE #451) AND BRIDGE LOCATION B-5 (BRIDGE
#452) . PLACE DETOUR SIGNING FOR CLOSURES ON I-277, RAMPS #24, #31A, E
3"ST (NC 186), E 5" ST, E 11" ST, AND MCDOWELL ST (NC 27. THIS

OPERATION WILL CLOSE RAMP #31A. COVER SIGNS UNTIL OFFSITE DETOUR IS
READY FOR OPERATION. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED
IN BRIDGE PLANS AT BRIDGE LOCATION B-4 AND BRIDGE LOCATION B-5 (BRIDGE
#452). AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

PHASING NOTES

STEP 8: REPEAT STEP 7 UNTIL ALL WORK IS COMPLETE.

STEP 9: USE TMP-41 FOR OFFSITE DETOUR FOR RAMP #32 AND TMP-36 FOR
OFFSITE DETOUR FOR RAMP #28 DURING ALLOWABLE LANE CLOSURE TIMES TO
PERFORM WORK ON RAMP #28 AND RAMP #32 AND BRIDGE LOCATION B-6 (BRIDGE
#309). PLACE DETOUR SIGNING FOR CLOSURES ON RAMPS #22, #23, #28, #32,
US 74 WB, E 4THST (NC 16), NC 27( MCDOWELL ST) AND CHARLOTTETOWNE AV.
THIS OPERATION WILL CLOSE RAMPS #28 AND #32. COVER SIGNS UNTIL OFFSITE
DETOURS ARE READY FOR OPERATION. PERFORM FOG AND SEAL ON SHOULDERS,
CONCRETE PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS
ON RAMP #28, #32 AND PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS
REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-6 (BRIDGE #309). RAMPS
#28 AND #32 ROADWAY OPERATIONS MAY BE DONE SEPERATELY UNDER THEIR
RESPECTIVE DETOURS HOWEVER BRIDGE PRESERVATION OPERATIONS AT BRIDGE
LOCATION B-6 (BRIDGE #309) SHALL BE DONE WHEN BOTH RAMP #28 AND #32
ARE CLOSED. AT THE END OF EACH WORK PERIOD REOPEN THE RAMPS TO
TRAFFIC.

STEP 10: REPEAT STEP 9 UNTIL ALL WORK IS COMPLETE.

STEP 11: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE THE EASTBOUND
OUTSIDE LANE AND SIDEWALK ON E 7" ST DURING ALLOWABLE LANE CLOSURE
TIMES TO PERFORM BRIDGE UNDER DECK OPERATIONS AT BRIDGE LOCATION B-6
(BRIDGE #309). USE CHARLOTTE WORK ZONE TRAFFIC CONTROL HANDBOOK
DIAGRAM 2 TO CLOSE THE SOUTH SIDEWALK AT THE BRIDGE WORK AREA FOR
BRIDGE LOCATION B-6 (BRIDGE #309). CROSS PEDESTRIANS AT MC DOWELL ST
FROM SOUTH TO NORTH, CROSS PEDESTRIANS BACK AT KINGS DR FROM NORTH TO
SOUTH. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN BRIDGE
PLANS AT BRIDGE LOCATION B-6 (BRIDGE #309). CROSS PEDESTRIANS AT
MCDOWELL ST FROM SOUTH TO NORTH, CROSS PEDESTRIANS BACK AT KINDS DR
FROM NORTH TO SOUTH. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED
IN BRIDGE PLANS AT BRIDGE LOCATION B-6 (BRIDGE #309). AT THE END OF
EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 12: REPEAT STEP 11 UNTIL ALL WORK IS COMPLETE.

STEP 13: USE TMP-61 AND NCDOT RSD 1101.02 SHEET 7 OF 15 TO CLOSE THE
CENTER LANE ON E 7" ST DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM
BRIDGE UNDER DECK OPERATIONS AT BRIDGE LOCATION B-6 (BRIDGE #309).
PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN BRIDGE PLANS AT
BRIDGE LOCATION B-6 (BRIDGE #309). AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 14: REPEAT STEP 13 UNTIL ALL WORK IS COMPLETE.

STEP 15: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE THE WESTBOUND
OUTSIDE LANE AND SIDEWALK ON E 7" ST DURING ALLOWABLE LANE CLOSURE
TIMES TO PERFORM BRIDGE UNDER DECK OPERATIONS AT BRIDGE LOCATION B-6
(BRIDGE #309). USE CHARLOTTE WORK ZONE TRAFFIC CONTROL HANDBOOK
DIAGRAM 2, CLOSE THE NORTH SIDEWALK AT THE BRIDGE WORK AREA FOR BRIDGE
LOCATION B-6 (BRIDGE #309). CROSS PEDESTRIANS AT KINGS DR FROM NORTH
TO SOUTH, CROSS PEDESTRIANS BACK AT MC DOWELL ST FROM SOUTH TO NORTH.
PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN BRIDGE PLANS AT
BRIDGE LOCATION B-6 (BRIDGE #309). AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 16: REPEAT STEP 15 UNTIL ALL WORK IS COMPLETE.

STEP 17: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANE L1 ON I-277
NB DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM BRIDGE UNDER DECK
OPERATIONS AT BRIDGE LOCATION B-6 (BRIDGE #309) AND BRIDGE LOCATION
B-7 (BRIDGE #47). PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN
BRIDGE PLANS AT BRIDGE LOCATION B-6 (BRIDGE #309) AND BRIDGE LOCATION
B-7 (BRIDGE #47). AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO
TRAFFIC.
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STEP 18: USE NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANE L2 ON I-277
NB DURING ALLOWABLE LANE CLOSURE TIMES PERFORM BRIDGE UNDER DECK
OPERATIONS AT BRIDGE LOCATION B-6 (BRIDGE #309) AND BRIDGE LOCATION
B-7 (BRIDGE #47). PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED IN
BRIDGE PLANS AT BRIDGE LOCATION B-6 (BRIDGE #309). AND BRIDGE LOCATION
B-7 (BRIDGE #47) AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO
TRAFFIC.

STEP 19: REPEAT STEPS 17 AND 18 UNTIL ALL WORK IS COMPLETE.

STEP 20: USE TMP-37 FOR OFFSITE DETOUR FOR RAMP #29 DURING ALLOWABLE
LANE CLOSURE TIMES TO PERFORM WORK ON RAMP #29 AND BRIDGE LOCATION B-7
(BRIDGE #47). PLACE DETOUR SIGNING FOR CLOSURES ON I-277, US 74 WB,
RAMPS #23, #29, E 4TH ST (NC 16), E 5TH ST AND NC 27 (MCDOWELL ST).
THIS OPERATION WILL CLOSE RAMP #29. COVER SIGNS UNTIL OFFSITE DETOUR
IS READY FOR OPERATION. PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE
PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON RAMP
#29 AND PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN
BRIDGE PLANS AT BRIDGE LOCATION B-7 (BRIDGE #47). AT THE END OF EACH
WORK PERIOD REOPEN THE RAMP TO TRAFFIC.

STEP 20: REPEAT STEP 20 UNTIL ALL WORK IS COMPLETE.
LOCATION : SEGMENT 6B AND BRIDGE L OCATION B-8 (BRIDGE #315)

STEP 1: USE TMP-37 FOR OFFSITE DETOUR FOR RAMP #30, TMP-105 AND NCDOT
RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANES L2 AND L3 OF I-277 NB DURING
ALLOWABLE LANE CLOSURE TIMES TO PERFORM WORK ON LANES L2, L3 AND RAMP
30 AND BRIDGE LOCATION B-8 (BRIDGE #315). PLACE DETOUR SIGNING FOR
CLOSURES ON US 74 WB, RAMP 30, RAMP 35, E 6"ST AND CALDWELL ST. THIS
OPERATION WILL CLOSE RAMP 30. COVER SIGNS UNTIL OFFSITE DETOUR IS
READY FOR OPERATION. PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE
PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277
NB, RAMP 29 AND PERFORM BRIDGE DECK PRESERVATION OPERATIONS AS
REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-8 (BRIDGE #315). AT THE
END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC.

STEP 2: REPEAT STEP 2 UNTIL ALL WORK IS COMPLETE.

STEP 3: USE TMP-106 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE
LANES L1 AND L2 OF I-277 NB DURING ALLOWABLE LANE CLOSURE TIMES TO
PERFORM WORK ON LANES L1 AND L2 AND BRIDGE LOCATION B-8 (BRIDGE #315).
PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION
OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 NB, AND PERFORM
BRIDGE DECK PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE PLANS AT
BRIDGE LOCATION B-8 (BRIDGE #315). AT THE END OF EACH WORK PERIOD
REOPEN THE ROADWAY TO TRAFFIC.

STEP 4: REPEAT STEP 3 UNTIL ALL WORK IS COMPLETE.

STEP 5: USE TMP-45 FOR OFFSITE DETOUR FOR E 10" ST AT E 11" ST, TMP-46
FOR OFFSITE DETOUR FOR E 12" ST AT E 10" ST, TMP-62 AND NCDOT RSD
1101.02 SHEET 3 OF 15 TO CLOSE WESTBOUND OUTSIDE LANE AND SIDEWALK ON
E 10" ST DURING ALLOWABLE LANE CLOSURE TIMES TO PERFORM BRIDGE UNDER
DECK OPERATIONS AT LOCATIONS B-8 (BRIDGE #315) AND BRIDGE B-7 (BRIDGE
#316) . PLACE DETOUR SIGNING FOR CLOSURES E 7" ST, E 11"ST, NC 27
(MCDOWELL ST), OTTS ST, SEIGLE AV, LOUISE AV AND HAWTHORNE LN. COVER
SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION. USE CHARLOTTE
WORK ZONE TRAFFIC CONTROL HANDBOOK DIAGRAM 2, CLOSE THE NORTH SIDEWALK
AT THE BRIDGE WORK AREA FOR BRIDGE LOCATION B-8 (BRIDGE #315) AND
BRIDGE LOCATION B-9 (BRIDGE #316). CROSS PEDESTRIANS AT E 10" ST AND
NC 27 (MCDOWLL ST) FROM WEST TO EAST, CROSS PEDESTRIANS BACK AT SEIGLE
AV FROM SOUTH TO NORTH. PERFORM BRIDGE UNDER DECK OPERATIONS AS
REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-8 (BRIDGE #315) AND
BRIDGE B-9 (BRIDGE #316). AT THE END OF EACH WORK PERIOD REOPEN THE
ROADWAY TO TRAFFIC.
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CONTINUED FROM PHASING NOTES 5 OF 6 STEP 3: USE TMP-41 FOR OFFSITE DETOUR FOR RAMP #32, TMP-110 AND NCDOT
RSD 1101.02 SHEET 3 OF 15 DURING ALLOWABLE LANE CLOSURE TIMES TO CLOSE
STEP 6: USE TMP-63 AND NCDOT RSD 1101.02 SHEET 3 OF 15 TO CLOSE LANES L1 AND L2 ON I-277 SB TO PERFORM WORK ON LANES L1 AND L2 AND
EASTBOUND OUTSIDE LANE AND SIDEWALK ON E 10TH ST DURING ALLOWABLE LANE BRIDGE LOCATION B-4 (BRIDGE #451), BRIDGE LOCATION B-5 (BRIDGE #452)
CLOSURE TIMES TO PERFORM BRIDGE UNDER DECK OPERATIONS AT LOCATIONS B-8 AND BRIDGE LOCATION B-3 (BRIDGE #450). PLACE DETOUR SIGNING FOR
(BRIDGE #315) AND BRIDGE B-7 (BRIDGE #316). USE CHARLOTTE WORK ZONE CLOSURES ON RAMPS #22, #32, US 74 WB, E 4THST (NC 16), NC 27( MCDOWELL
TRAFFIC CONTROL HANDBOOK DIAGRAM 2, CLOSE THE SOUTH SIDEWALK AT THE ST) AND CHARLOTTETOWNE AV. THIS OPERATION WILL CLOSE RAMPS #28 AND
BRIDGE WORK AREA FOR BRIDGE LOCATION B-8 (BRIDGE #315) AND BRIDGE #32. COVER SIGNS UNTIL OFFSITE DETOURS ARE READY FOR OPERATION.
LOCATION B-9 (BRIDGE #316). CROSS PEDESTRIANS AT E 10TH ST AND NC 27 PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION
(MCDOWLL ST) FROM EAST TO WEST, CROSS PEDESTRIANS BACK AT SEIGLE AV OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 SB AND PERFORM BRIDGE
FROM NORTH TO SOUTH. PERFORM BRIDGE UNDER DECK OPERATIONS AS REQUIRED DECK PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE
- IN BRIDGE PLANS AT BRIDGE LOCATION B-8 (BRIDGE #315) AND BRIDGE B-9 LOCATION B-4 (BRIDGE #451), BRIDGE LOCATION B-5 (BRIDGE #452) AND
(BRIDGE #316). AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO BRIDGE LOCATION B-3 (BRIDGE #450). AT THE END OF EACH WORK PERIOD
TRAFFIC. REOPEN THE ROADWAY TO TRAFFIC.

LOCATION : SEGMENT 6B AND BRIDGE LOCATION B-8 (BRIDGE #315)-CONTINUED STEP 4: REPEAT STEP 3 UNTIL ALL WORK IS COMPLETE.
FROM PAGE 5 OF 6
LOCATION : SEGMENT 10B, 11B BRIDGE LOCATION B-2 (BRIDGE #449) AND
STEP 7: USE TMP-45 FOR OFFSITE DETOUR FOR E 10" ST AT E 11" ST, TMP-46 BRIDGE LOCATION B-1 (BRIDGE #448)
FOR OFFSITE DETOUR FOR E 12" ST AT E 10" ST, TMP-64 AND NCDOT RSD

1101.02 SHEET 3 OF 15 TO CLOSE CENTER AND TURN LANE ON E 10 ST DURING STEP 1: USE TMP-111 AND NCDOT RSD 1101.02 SHEET 3 OF 15 DURING
ALLOWABLE LANE CLOSURE TIMES TO PERFORM BRIDGE UNDER DECK OPERATIONS ALLOWABLE LANE CLOSURE TIMES TO CLOSE LANE L1 ON I-277 SB AND ONE LANE
AT LOCATIONS B-8 (BRIDGE #315) AND BRIDGE B-7 (BRIDGE #316). PLACE ON RAMP #32 TO PERFORM WORK ON LANE L1 AND BRIDGE LOCATION B-2 (BRIDGE
DETOUR SIGNING FOR CLOSURES E 7" ST, E 11"ST, NC 27 (MCDOWELL ST), OTTS #449) AND BRIDGE LOCATION B-1 (BRDIGE #448). PERFORM FOG AND SEAL ON
ST, SEIGLE AV, LOUISE AV AND HAWTHORNE LN. COVER SIGNS UNTIL OFFSITE SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN
DETOURS ARE READY FOR OPERATION. PERFORM BRIDGE UNDER DECK OPERATIONS ROADWAY PLANS ON 1I-277 SB AND PERFORM BRIDGE DECK PRESERVATION
AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-8 (BRIDGE #315) AND OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-2 (BRIDGE
BRIDGE B-9 (BRIDGE #316). AT THE END OF EACH WORK PERIOD REOPEN THE #449) AND BRIDGE LOCATION B-1 (BRIDGE #448). PERFORM FOG AND SEAL ON
ROADWAY TO TRAFFIC. SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN
STEP 8: REPEAT STEPS 5 THRU STEP 7 UNTIL ALL WORK IS COMPLETE. ROADWAY PLANS ON 1I-277 SB AND PERFORM BRIDGE DECK PRESERVATION

OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-2 (BRIDGE
SEGMENT B SOUTHBOUND #449) AND BRIDGE LOCATION B-1 (BRIDGE #448). AT THE END OF EACH WORK

PERIOD REOPEN THE RAMP TO TRAFFIC.
LOCATION : SEGMENT 7B, 8B AND BRIDGE LOCATION B-9 (BRIDGE

#316) STEP 2: REPEAT STEP 1 UNTIL ALL WORK IS COMPLETE.
STEP 1: USE TMP-37 FOR OFFSITE DETOUR FOR RAMP #29, TMP-107, NCDOT RSD STEP 3: USE TMP-41 FOR OFFSITE DETOUR FOR RAMP #32, TMP-30 FOR OFFSITE
1101.02 SHEET 8 OF 15 DURING ALLOWABLE LANE CLOSURE TIMES TO CLOSE DETOUR #23, TMP-112 AND NCDOT RSD 1101.02 SHEET 3 OF 15 DURING
LANES L1 AND L2 ON I-277 SB TO PERFORM WORK ON LANES L1 AND L2 AND ALLOWABLE LANE CLOSURE TIMES TO CLOSE LANE L2 ON I-277 SB TO PERFORM
BRIDGE LOCATION B-9 (BRIDGE #316). PLACE DETOUR SIGNING FOR CLOSURES WORK ON LANE L2, RAMP #23 AND BRIDGE LOCATION B-2 (BRIDGE #449) AND
ON I-277, US 74 WB, RAMPS #23, #29, E 4" ST (NC 16), E 5"ST AND NC BRIDGE LOCATION B-1 (BRIDGE #448). PLACE DETOUR SIGNING FOR CLOSURES
27 (MCDOWELL ST). THIS OPERATION WILL CLOSE RAMP #29. COVER SIGNS UNTIL ON I-277, RAMPS #18, #22, #23, #32, US 74 WB, E 3" ST (NC 16),
OFFSITE DETOUR IS READY FOR OPERATION. PERFORM FOG AND SEAL ON DAVIDSON ST, E 4"ST (NC 16), NC 27( MCDOWELL ST) AND CHARLOTTETOWNE
SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS AS REQUIRED 1IN AV. THIS OPERATION WILL CLOSE RAMPS #23 AND #32. COVER SIGNS UNTIL
ROADWAY PLANS ON 1I-277 SB AND PERFORM BRIDGE DECK PRESERVATION OFFSITE DETOURS ARE READY FOR OPERATION. PERFORM FOG AND SEAL ON
OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-9 (BRIDGE SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN
#316) . AT THE END OF EACH WORK PERIOD REOPEN THE ROADWAY TO TRAFFIC. ROADWAY PLANS ON 1I-277 SB AND PERFORM BRIDGE DECK PRESERVATION
OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-2 (BRIDGE
STEP 2: USE TMP-108 AND NCDOT RSD 1101.02 SHEET 8 OF 15 DURING #449) AND BRIDGE LOCATION B-1 (BRIDGE #448). AT THE END OF EACH WORK
ALLOWABLE LANE CLOSURE TIMES TO CLOSE LANES L3 AND L2 ON I-277 SB TO PERIOD REOPEN THE ROADWAY TO TRAFFIC.
PERFORM WORK ON LANES L3 AND L2 AND BRIDGE LOCATION B-9 (BRIDGE #316).
PERFORM FOG AND SEAL ON SHOULDERS, CONCRETE PAVEMENT PRESERVATION STEP 4: REPEAT STEP 3 UNTIL ALL WORK IS COMPLETE.

OPERATIONS AS REQUIRED IN ROADWAY PLANS ON I-277 SB AND PERFORM BRIDGE
DECK PRESERVATION OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE
LOCATION B-9 (BRIDGE #316). AT THE END OF EACH WORK PERIOD REOPEN THE
ROADWAY TO TRAFFIC.

STEP 3: REPEAT STEPS 1 AND STEP 2 UNTIL ALL WORK IS COMPLETE.

LOCATION : SEGMENT 9B, BRIDGE LOCATION B-4 (BRIDGE #451)
AND BRIDGE LOCATION B-5 (BRIDGE #452), AND BRIDGE LOCATION
B-3 (BRIDGE #450)

STEP 1: USE TMP-109 AND NCDOT RSD 1101.02 SHEET 3 OF 15 DURING
ALLOWABLE LANE CLOSURE TIMES TO CLOSE LANES L1 AND L2 ON I-277 SB TO

PERFORM WORK ON LANES L1 AND L2 AND BRIDGE LOCATION B-4 (BRIDGE #451)

AND BRIDGE LOCATION B-3 (BRIDGE #450). PERFORM FOG AND SEAL ON SNTW CARG,

SHOULDERS, CONCRETE PAVEMENT PRESERVATION OPERATIONS AS REQUIRED IN SNeeEeerolly,

ROADWAY PLANS ON 1I-277 SB AND PERFORM BRIDGE DECK PRESERVATION £/ <% PHASING NOTES
OPERATIONS AS REQUIRED IN BRIDGE PLANS AT BRIDGE LOCATION B-4 (BRIDGE cisoeaiy 043985 | 3

#451) AND BRIDGE LOCATION B-3 (BRIDGE #450). AT THE END OF EACH WORK [}mmp.,‘;$s § 6 OF 6
PERIOD REOPEN THE ROADWAY TO TRAFFIC. cescoooonss 8, TG S
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STEP 2: REPEAT STEP 1 UNTIL ALL WORK IS COMPLETE.
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EXIT
CLOSED

KCA
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Kisinger Campo & Associates Corp.
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TYPE III BARRICADE

®

RAMP
CLOSED
AHEAD
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SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.

DETOUR
AHEAD

W20-2
48" x 48"

MESSAGE | MESSAGE
NO. 1 NO. 2
I-77 NB | FOLLOW
ON RAMP | I-77 NB
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INTERCHANGE QUADRANT DESIGNATIONS:

NORTH-WEST QUADRANT
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DETOUR ROUTE
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SOUTH-WEST QUADRANT
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E5-2A
48" x 36"

EXIT

PROJ. REFERENCE NO.

SHEET NO.

1-5746A/1-57468B

TMP-15

KCA

KISINGER CAMPO
& ASSOCIATES

Kisinger Campo & Associates Corp.
4800 Six Forks Rd.,

Suite 120
Raleigh, NC 27609

John P. Mazeres, PE No. 043935
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DETOUR CLOSED ser | Eersn
AHEAD AHEAD AHEAD DETOUR
W20-2 W20-3 CHANGEABLE MESSAGE
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TYPE III BARRICADE
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DETOUR DESCRIPTION:
I-77 NB EXIT 8 TO REMOUNT RD. TO US 74 EB
NOTES:
TRAFFIC CONTROL DEVICES THRU AND @ THRU @

SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.
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PROJ. REFERENCE NO. SHEET NO.

I1-5746A/1-5746B| TMP-16

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  jonn p. Mazeres, PE No. 043935

INTERCHANGE QUADRANT DESTIGNATIONS:
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NOTES:
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é Q_b e 3 Da\eT.d: | | 41/ y DETOUR M4-8 ) DETOUR M4 -8 ) DETOUR M4-8 ] END
%o §Q5°4’o \WNO 5 S < “@e\?f 24" x 12 24" x 12 24" x 12 DETOUR | ma-sa
Z A S v\]-i’”””**fiff—Woodcrest,,:,,Av\‘ /% A Y WEST WE ST WEST 24" X 18
Z V% limore Dr ‘W, N/ M3-4 M3-4 M3-4
@ - " /2‘/&/}79, b% 24" X 12" 24" X 12" 24" X 12" WEST M3-4
2 | / G Doggetr ¢/ 4@‘1' % e
~ Tremont AV / g S Va
) - Av &qﬁ = P M1-4 M1-4 M1-4
. & PES Q | M1-4
%, oy B, 5 S
£ | %, N Y A8 Mé-2 MS-1 21" x 15"
08 7 Rampar A G 21" X 15" 21" X 15"
\>6Q~ Y 'PO' TSt X / AN
\Q/\/ 7 Qd> . N / / \ .
f\g/\ O& . : \Ab\ ?k
%, | S & @ @ @ @
Yo B | O & o, ey, DETOUR DESCRIPTION:
- | 5 O\S}( 5\ VN, @,QG N\ (95 I-77 NB EXIT 8 TO REMOUNT RD. TO US 74 WB
b2 ¢ B 9, OIS | e
K &g | A R S /S s “0 Slo . 5 NOTES:
¥ 5 = | Ry e F %ox, O S —
MO T “, /S & %,
S R % / Sy, X 0, O % TRAFFIC CONTROL DEVICES (1) THRU AND @ THRU (D)
a0y D,l 5 . A & Vo e, 0. SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.
v Criffith 5, - N
;8}0 3 og;e%;,,,,, ;.-\59@,77& L K LOOP B
9 §O . ‘(‘ \\ N g,
. LRy NN DETOUR ROUTE e S A5 OFFSITE DETOUR 10
( OO : \ : / \\\\ hB(53CDO()08:3A54AF E E’ s :3 E‘
- s \ | | e—e—o o SIGNING AND ROAD
e, N, Y e T
AN %, % CLOSURE SIGNING
Q N B/Hi..: Jay \O‘ o o /\\S\A LITTTTTTERY




DocusSign Envelope ID: 5DF3FB95-B662-40CA-AF42-9B75140CB9

5/3/2017

23

/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControlNTCP\200_07_I5746AB_TMPISB_OFFSITE DETOUR Ill.dgn

User:Tku

PROJ. REFERENCE NO. SHEET NO.

I1-5746A/1-5746B| TMP-18

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

A\ ! Ty~ | \gy &/7 /7. (@ :
\: / | Q > 7/ KISINGER CAMPQ  Raleigh, NC 27609
" uo C( § 7~0/ 5 2_] /// (}’b Q@b /Q John P. Mazeres, PE No. 043935
2 5 S] = o 48" x 36"
% il [ O EXIT
3 %, O 4 Q} T M4-10L
/ . g O - / O [ DETOUR n n
= %, Bal% &8 . H 48" x 18
S Mortonst | v o TYPE III BARRICADEQ
- s Motns 00 o
i n (D
3§ 'and Av @ o @
S Iso
§ Arty Ay RAMP
CLOSED DETOUR
—— 1203 W20-2
‘\—\\\ 48” X 4 8” 4 8” X 4 8”
&
©
@ | CLOSED
—_Parker Dr | SkyviewRd - Y oy
! L 48" x 48"
Bethel Rdg S
Y
et = B )
Ky, _Fordham R s
S Ve o o
YRy \ e, MESSAGE | MESSAGE
NO. 1 NO. 2
% - EXIT 1D FOLLOW
ot O CLOSED |CARSON BV
i AHEAD DETOUR
Brentwood Pl - .
CHANGEABLE MESSAGE
SIGN
ye
@/770(/
— /)" @
DETOUR DESCRIPTION:
AR END T-277 NB EXIT 1E, FRONTAGE ROAD TO SOUTH BLVD.
CARSON CARSON CARSON CARSON N T0" W. CARSON BLVD.
BLVD D1 -2 BLVD D1-2 BLVD D1-2 BLVD D1-2 DETOUR| m4-8a
36" x 30" 36" x 30" 36" x 30" 36" x 30" 24" X 18"
DETOUR [ ma-8 DETOUR | m4-8 DETOUR | m4-8 DETOUR | m4-8 CARSON NOTES:
24" x 12 24" x 12" 24" x 12" 24" x 12" BLVD
D1 -2 1. TRAFFIC CONTROL DEVICES (1) THRU AND B THRU  (®)
36" x 30" SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.
) M6-2 ‘ I M5-1 I l M5-1 R f Me-s
21" X 15" 21" X 15" 21" X 15" 217 x 15 2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS.
CARSON BLVD
. T st OFFSITE DETOUR 11
DETOUR ROUTE R A SIGNING AND ROAD
e ne L S
e * 5 RIS CLOSURE SIGNING
£ TRAFF\C
DOCUMENT NOT CONSIDERED FINAL RA
UNLESS ALL SIGNATURES COMPLETED




DocuSign Envelope ID: 5DF3FB95-B662-40CA-AF42-9B75140CB923

PROJ. REFERENCE NO. SHEET NO.

I1-5746A/1-5746B| TMP-19

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

& )\ PN KISINGER CAMPO  Raleigh, NC 27609
/& & ASSOCIATES ;o4 p. Mazeres, PE No. 043935
\\\\ AN /
% X " , : R11-2
ANy O 48" x 30"
O AN \\\ AN ,/\/\ \\\

CLOSED
M4 -10R

HiDETOUR :<q 48" x 18"

AN
\
<
\
a0
X
\
\

-

TYPE III BARRICADE

RAMP
CLOSED

DETOUR
AHEAD

W20-2 W20-3
48" x 48" 48" x 48"

MESSAGE MESSAGE
NO. 1 NO. 2

I1-277 SB FOLLOW
ON RAMP | I-277 SB
CLOSED DETOUR

CHANGEABLE MESSAGE
SIGN

0)

DETOUR | m4-8 DETOUR | m4-8 DETOUR | m4-8 DETOUR | m4-8

24" x 12" 24" x 12" 24" x 12" 24" x 12" END

wee | WEST | SOUTH |wos  woe | WEST | SOUTH | vous wos | WEST |SOUTH oy wae | WEST [ SOUTH | s DETOUR | pen,,,

24" X 12/ 24" X 12 24" X 12/ 24" X 12" 24" X 12/ 24" X 12 24" X 12/ 24" X 12"
M3-4 WEST SOUTH M3-3
24" X 12' 24" X 12"
M1-4 MI-1 M1-4 MI-1 M1-4 MI-1 M1-4 MI-1 .
ﬁ ﬁ f Mi-4 MI-1

M6 - 3 /‘ Mé—2
M5-1R M5-1 21" x 15"

2'IIIX ]5[[ 2'IIIX ]5[[ 2],,X ]5,,

O @) © O

“‘\TIT” ,"I

DETOUR DESCRIPTION: 0;8%“;5@702};@0
& St Op-7 %
S. CHURCH ST. TO W. STONEWALL ST.TO S.MCDOWELL ST./NC27 ey $ S G OFFSITE DETOUR 12
HILL ST. ENTRANCE TO E. THIRD ST./NC16 TO I-277 SB ENTRANCE RAMP _J"‘““PMM’W ET
NOTES: LEE S S
2 A AT CLOSURE SIGNING

-@ ® ® ® TRAFFIC CONTROL DEVICES () THRU (B AND (A) THRU )

N
SHALL BE INSTALLED AS PER ENGINEER'S INSTRUCTIONS. DOCUMENT NOT CONSIDERED FINAL € Trarn©
UNLESS ALL SIGNATURES COMPLETED

/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControl\TCP\200_07_I15746AB_TMPI9_OFFSITE DETOUR I2.dgn

User:Tku

5/3/2017




DocuSign Envelope ID: 5DF3FB95-B662-40CA-AF42-9B75140CB923

PROJ. REFERENCE NO. SHEET NO.

I1-5746A/1-5746B| TMP-20

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  jonn p. Mazeres, PE No. 043935

MOREHEAD ST
DETOUR ROUTE

@ ® ® &

R11-2
48" x 30"

ROAD
CLOSED

_ 25 . M4-10R
-ST4eAB L EIR e
RIDSE #510 )

%, ) TYPE III BARRICADE

\§% é%”/ N

RAMP
CLOSED DETOUR

AHEAD

W20-2
48" x 48"

©

MESSAGE MESSAGE
NO. 1 NO. 2

I1-277 NB FOLLOW

RAMP
CLOSED

AHEAD ON RAMP I-277 NB

S / CLOSED DETOUR
”\/\\\ W20-3 T T

48" x 48" CHANGEABLE MESSAGE

SIGN

N paxter St
%

N\ N p
AQN -
B ,\g\
\\ a

M | e @ @

(ZT ¢ I/Grn | 2. | | X
N; 0/, 4» AN 0\5‘ /e \
fay le 5 | “ % Q)
O 2 e & ‘?Q

%% $ 7 DETOUR DESCRIPTION:

L/ S X
N | S /N E. MOREHEAD ST./US29 TO S. CHURCH ST. TO W. CARSON BLVD.

TO SOUTH BLVD. TO I-277 NB ENTRANCE RAMP

/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControl\TCP\200_07_I5746AB_TMP20_OFFSITE DETOUR I13.dgn

- DETOUR | m4-8 DETOUR | m4-8 DETOUR | m4-8 u
ou 24" x 12" ou 24" x 12" 24" x 12" END NOTES:
TRAFFIC CONTROL DEVICES THRU AND THRU
| A EAST | NORTH | ws. a2 EAST | NORTH | yas a2 EAST | NORTH | 4. DETOUR | me8a SHALL BE INSTALLED AS PER CEDI\JGINEER'S@INSTRUCTISL%S, ®
14" X 12 24" X 12" 24" X 12 24" X 12" 24" X 12 24" X 12"
M3-2 EAST ‘ N O RTH M3-1
24" X 12’ 24" X 12"
M1-4 MI1=1 M1-4 M1-1 M1-4 M1-1 ’\’\\“\\TITI'I iy,
“ > f . ST,
21X 15" 21 % 15" 217 x 157 M1-4 M1 7 hangnd Y OFFSITE DETOUR 13
—863c000083A54AF...;é 043935 ‘T :E
NS SV SIGNING AND ROAD
j (D) (2) (3) (4) CLOSURE SIGNING
S f £ TrRaFe\®
% é DOCUMENT NOT CONSIDERED FINAL
E 8 UNLESS ALL SIGNATURES COMPLETED




DocuSign Envelope ID: 5DF3FB95-B662-40CA-AF42-9B75140CB923

PROJ. REFERENCE NO. SHEET NO.

I1-5746A/1-5746B| TMP-21

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

X (.,/\ KISINGER CAMPO  Raleigh, NC 27609
“ \\ & ASSOCIATES  john p. Mazeres, PE No. 043935
/2¢aax \\\é% 48" x 30"
\ \\\\
AN X 5 ROAD RAMP
VRN
Db (G CLOSED CLOSED
\ = M4 -10R
’& ) O N W20-3
J\ / O A AN N\ M\ ¢ \:} 4 8” X 48”
ro® Lt ~ 2N N TYPE III BARRICADE
- —e | . ® ®
Feet N

RAMP
CLOSED
AHEAD

DETOUR
AHEAD

W20-2
48" x 48"

W20-3
48" x 48"

MESSAGE MESSAGE
<::> NO. 1 NO. 2 <::>
I1-277 SB FOLLOW
ON RAMP I-277 SB
CLOSED DETOUR

CHANGEABLE MESSAGE
SIGN

®

CALDWELL ENTRANCE
DETOUR ROUTE

@ ® ® &

DETOUR DESCRIPTION:

S. CALDWELL ST. TO E. STONEWALL ST. TO S. MCDOWELL ST./NC27
TO E. THIRD ST./NCle TO I-277 SB ENTRANCE RAMP

NOTES:
DETOUR e o DETOUR Mae DETOUR | w4-8 DETOUR | m4-8
2 X2 28 x 12 END TRAFFIC CONTROL DEVICES (@M THRU (B) AND @ THRU  (©®
vt WEST | SOUTH ws WEST | SOUTH wes o, | WEST | SOUTH | .. . | west [soutH | ... DETOUR | yan SHALL BE INSTALLED AS PER ENGINEER'S INSTRUCTIONS.
24" X 12’ 24" X 12" 24" X 12’ 24" X 12"
/INTERSTATE_\ /INTERSTATE_\
@ @ M3_4 WEST SOUTH M3_3 ““TlTr”'II

@ @ 24" X 12' 24" X 12" SR CARO, s,

M1-4 M1-1 M1-4 M1=1 M1 - Y .

l[,'

OFFSITE DETOUR 14
SIGNING AND ROAD
CLOSURE SIGNING

'ty -
/; 3y
SZITTTTITI L

21" X 15" "X 15" 21" x 15" ERY
21" X 15 21" X 15 z
e

‘ SON
-4 M1 M1=1 A‘IIIEIII!!EIIIIII.& ‘:f ‘sjf‘}) ¢E SSy ()‘4;}ﬁ:57 <:’
- ,——DocusSigned by: ’;"QQ‘ '7(‘.“
I Joluw. P. Mangies o
= ¢
a2 o 217 Mé-2 M1-4 ~——BB63CDO0083AB4AF .. 043935
4/2017 L& PR
@ (2) ® O T Fginesid

QJ &N PO e@ O
43 P 3
@ ‘e “,;JlMl,IP;?“\\\

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControl\TCP\200_07_I15746AB_TMP2I_OFFSITE DETOUR 14.dgn

User:Tku

5/3/2017




DocuSign Envelope ID: 5DF3FB95-B662-40CA-AF42-9B75140CB923

/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControlN\TCP\200_07_I5746AB_TMP22_OFFSITE DETOUR 15.dgn

5/3/2017
User:Tku

COLLEGE EXIT
DETOUR ROUTE

. @ @
48" x 36"
‘ DETOURiH 48" x 18"
TYPE III BARRICADE
DETOUR
AHEAD
W20-2
48" x 48"
MESSAGE | MESSAGE
NO. 1 NO. 2
COLLEGE | o'\ ow
STREET | 0o -0
CLSD AHD
CHANGEABLE MESSAGE
SIGN

DETOUR DESCRIPTION:

COLLEGE
STREET

D1-2
36" x 30"

DETOUR | ma-8

L)

D

24" x 12"

M6 -3
21" x 15"

COLLEGE
STREET
D1-2
36" x 30"
DETOUR | m4-8
24" x 12"

’ M6-2

@)

21" X 15"

COLLEGE
STREET

D1-2
36" x 30"

DETOUR

<
®

M4 -8
24" x 12"

M5-1
21" X 15"

COLLEGE
STREET

D1-2
36" x 30"

DETOUR

I—)

O

M4 -8
24" x 12"

M5-1 R
21" X 15"

END MA4-8A
DETOUR|[ 2« x 1"
COLLEGE
STREET

D1-2
36" x 30"

&)

NOTES:

1. TRAFFIC CONTROL DEVICES

®

(D) THRU

PROJ. REFERENCE NO.

SHEET NO.

1-5746A/1-57468B

TMP -22

KISINGER CAMPO  Raleigh, NC 2760
& ASSOCIATES  jonp p. Mazeres,

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

9
PE No. 043935

RAMP
CLOSED

RAMP
CLOSED
AHEAD

W20-3
48" x 48"

AND (A THRU

SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.

2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS.

I-277 NB EXIT 1E, FRONTAGE ROAD TO SOUTH BLVD. TO E. CARSON BLVD.
TO S. TRYON ST. TO S. COLLEGE ST.

®

’ “‘\TITI'II,,I ‘
TR CARG 1,
SO LSS I,
S e/o(—?—ss’o,,/{l{y “

L——DocuSigned by: :""QQ" '7(‘.‘-

Jolun . Mangin

[~——B63CD0O0083A54AF ...

l[,'

: SEAL
b 043935

/; \
SZITTTTITI L

N ;
< RS . y
’/( VOQQ‘!'{Y.G IN E.?:.,,»’Q,go\/, >
QATRTORS
LS.
Lipnny

5/4/2017

4y,

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

OFFSITE DETOUR 15
SIGNING AND ROAD
CLOSURE SIGNING




DocuSign Envelope ID: 5DF3FB95-B662-40CA-AF42-9B75140CB923

/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControl\TCP\200_07_I5746AB_TMP23_OFFSITE DETOUR lo.dgn

5/3/2017
User:Tku

PROJ. REFERENCE NO.

SHEET NO.

1-5746A/1-57468B

TMP-23

AN \\
.
N )
AN

AN
X
\ N\
///' O N
// ‘;

PN

NN

4 N\ /
N X N 7
. VRN P
\ . - 2\
— ¥ AN \\
N N . \
O X \ N
N\ v AN N\ AN
> \ \
\ \
\\
NN \
o\
\
\\\ \\ N

CALDWELL

STREET
D1-2
42" x 30"

DETOUR | w4-8

24" x 12"

M6-2
21" X 15"

CALDWELL
STREET

D1-2
42" x 30"

DETOUR

“«
®

M4 -8
24" x 12"

M5-1

21" X 15"

CALDWELL
STREET

D1-2
42" x 30"

DETOUR

%
®

M4 -8
24" x 12"

Mé6-3
21" X 15"

END
DETOUR

M4-8A
24" X 18"

CALDWELL
STREET

D1-2
42" x 30"

O

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  jonn p. Mazeres, PE No. 043935

CALDWELL ST.

DETOUR ROUTE

-@ ® @ &

E5-2A
48" x 36"

EXIT
CLOSED

RAMP
CLOSED

TYPE III BARRICADE

RAMP
CLOSED

MESSAGE MESSAGE
NO. 1 NO. 2

EXIT 1E | FOLLOW
CLOSED | EXIT 2A
W20-2 W20-3 AHEAD DETOUR

CHANGEABLE MESSAGE
SIGN

© 0) ®

DETOUR

DETOUR DESCRIPTION:
I-277 SB EXIT 2A TO E.FOURTH ST./NC16 TO ST.TO S.CALDWELL ST.

NOTES:

1. TRAFFIC CONTROL DEVICES (D THRU (@ AND (A THRU ®
SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.

2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS.

“\TITITI,II
R 7,
Soxn CAR O,

e
-

R - \

SO NG

S §r‘o? ESS IO/I,"{V ",
S -

sy S OFFSITE DETOUR 16
olun. . Margins i3
J g = ? SEAL P 3
——B63CDO00BBAS4AF... = 043935 s SIGN I NG N D RO D
T JS3 A A
VAR Tgihe ne s

CLOSURE SIGNING

‘g PMALE W
TTITITIN,

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED




DocuSign Envelope ID: 5DF3FB95-B662-40CA-AF42-9B75140CB923
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User:Tku

| /
/ /
|
|/
) / / /
/ /
S L
YaY/4
/ <
7 X
/
/

'S Clarkson St

;\ =
o e
5.
A
O ‘x‘\ ,o
SPR
\

CALDWELL EXIT
DETOUR ROUTE

@ ® ® @

E5-2A

48" x 36"

EXIT
CLOSED

TYPE III BARRICADE

®

DETOUR
AHEAD

W20-2
48" x 48"

PROJ. REFERENCE NO. SHEET NO.

I-5746A/1-5746B | TMP-24

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  jonn p. Mazeres, PE No. 043935

CLOSED

RAMP
CLOSED
AHEAD

W20-3
48" x 48"

MESSAGE MESSAGE
NO. 1 NO. 2

CALDWELL FOLLOW
CLOSED CALDWELL
AHEAD DETOUR

CHANGEABLE MESSAGE
SIGN

®

DETOUR DESCRIPTION:

CALDWELL
STREET

CALDWELL
STREET

D1-2 _
42" x 30" P

DETOUR

7
O

M4-8 DETOUR | ms-8

24" x 12" 24" x 12"

M6-2 ‘ I l \ M5-1 R
21" X 15"

21" X 15"

CALDWELL
STREET

D1-2
42" x 30"

DETOUR

4
®

M4 -8
24" x 12"

M6 -3
21" x 15"

END
DETOUR | ma-8a

24" X 18"
CALDWELL
STREET
D1-2
' _J42" x 30"

O

I-277 NB EXIT 1E, FRONTAGE ROAD TO S. COLLEGE ST,
TO E. STONEWALL ST. TO S. CALDWELL ST.

NOTES:

1. TRAFFIC CONTROL DEVICES (M THRU @ AND @ THRU (D
SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.

2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS.

’ “‘\TITITI,,I ‘
TR CARG 1,
RO X
\é er‘/o? ESS IO/I,‘{;Z/ 2.

)

&

sy S ) OFFSITE DETOUR 17
olun. . Margins Y 3
J g = ? SEAL P 3
DU - SIGNING AND ROAD
A !!‘w 7 5
VI gihe e e

il BRI CLOSURE SIGNING

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED




DocusSign Envelope ID: 33899EBA-2AF9-4EE7-94D5-F9C86C73D884

PROJ. REFERENCE NO. SHEET NO.

E5-2A I-5746A/1-5746B| TMP-25

48" x 36"

Kisinger Campo & Associates Corp.
K A 4800 Six Forks Rd.,
EX|T C Suite 120

& ASSOCIATES  jonn p. Mazeres, PE No. 043935

KISINGER CAMPO  Raleigh, NC 27609

AN AN
\ \
N\ AN
\\ N\ O \\
X o / N
PN \ \S\
% \
N N < X
N AN AN N\
\ \ \ N\
2 PN \ / N\ e \\ \
/ \ N\ e N 4 N\
4 / 2 e N N\ L N
N\ . s& \\ \T (( N
4 N \ \ [ \ Za N\ /
/ \ / \ / N\ % \ P \, \
N N . ) % (( :ﬁ: \
N\ // \ \ A . /
o N | BR1IDGE® 3 >
\ (‘( N 4 NZ \ X (( Y N
X o — / N \ \ / \ N\ .
N / < \ N\ N\
< Q I N N
AN \ \ N

\\ /
N\ . P \\\ / \
N % (( \
N N X \ P N\ \
N & N \\\ /// \ 6 \\\ \\/ \\\ AN N \
\ / \ S \ \ N\ N\ \
\ Y% \. \ \ \9 \ PN ¢ N \( ‘ ‘
X % N . \ RN X < \ A
)\ N \ - \ \ N N\ N\ \
N 2N AN 3 // . AN \ |
A AN ,,//\\ AN v AN h |

)3 ><i::;\ TYPE III BARRICADE

RAMP
CLOSED

RAMP
CLOSED

DETOUR

MESSAGE MESSAGE
NO. 1 NO. 2

EXIT 1E FOLLOW
CLOSED EXIT 2A
AHEAD DETOUR

CHANGEABLE MESSAGE
SIGN

®

STONEWALL STONEWALL

STREET STREET

D1-2 D1-2
42" x 30" 42" x 30"

DETOUR | ma-8 DETOUR | ma-8

24" x 12" 24" x 12"
STONEWALL

STREET END
D1-2
42" x 30" DETOUR | Mm4-8a
24" X 18"

DETOUR | ma-s
24" x 12" STONEWALL

STREET
D1-2

Mé-3 42" x 30"
21 X 15" - -

O

M5-1
21" X 15"

M6-2
21" X 15"

DETOUR DESCRIPTION:
I-277 SB EXIT 2A TO E.4TH ST./NCle TO S.MCDOWELL ST./NC27 TO E. STONEWALL ST.

)

“‘\TIT”'I,,I

STONEWALL ST. o,
DETOUR ROUTE —— S,

)

1. TRAFFIC CONTROL DEVICES (D THRU @ AND @ THRU € OFFSITE DETOUR 18
SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS. CEl e 1
WY P ° ° @’&;ﬁ”;ﬁ‘_’“‘ s SIGNING AND ROAD
2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS. Rt /SIS

CLOSURE SIGNING

‘g PMALE W
TTITITIN,

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControl\TCP\200_07_I5746AB_TMP25_OFFSITE DETOUR 18.dgn

User:jmazeres
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DocusSign Envelope ID: 33899EBA-2AF9-4EE7-94D5-F9C86C73D884
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DETOUR

M4 -8
24" x 12"

Ma2 EAST | NORTH | vasy

247 X 12’

24" X 12"

/INTERSTATE_\

M1-4 " MI1-1

r

@

DETOUR

M4 -8
24" x 12"

32 EAST | NORTH | vass M3-2

24" X 12’

1I|||'(1riiiii)
M1- QQ!\//ﬂ31

@)

24" X 12"

M5-1
21" X 15"

24" X 12/

24
1"""17??717'
M1- ——— MI-1

DETOUR

M4 -8
24" x 12"

EAST | NORTH [ ey e

©

X 12" 24" X

M6 -3
21" x 15"

DETOUR

M4 -8
24" x 12"

EAST | NORTH

12*

’

O

Mé6-2
21 X 15"

M3-1
24" X 12"

M3-2
24" X 12/

DETOUR

EAST [ NORTH

24
“Illll;‘iriiiii' ;'Illli;“nmmmil
M1-4 —— MI1-1 M1-4 — MI1-1

)

M4-8A
24’ X 18"

M3-1

X 12"

PROJ. REFERENCE NO. SHEET NO.

I-5746A/1-5746B| TMP-26

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120
KISINGER CAMPO  Raleigh, NC 27609
CALDWELL ENTRANCE L=t o

DETOUR ROUTE

@ ® ® &

R11-2
48" x 30"

ROAD
CLOSED
M4 -10R

HiDETOUR :<q 48" x 18"

TYPE III BARRICADE

@ ®

DETOUR
AHEAD

W20-2
48" x 48"

RAMP
CLOSED
AHEAD

RAMP
CLOSED
200FT

W20-3 W20-3
48" x 48" 48" x 48"

MESSAGE MESSAGE
NO. 1 NO. 2

I1-277 NB FOLLOW
ON RAMP | I-277 NB
CLOSED DETOUR

CHANGEABLE MESSAGE
SIGN

®

DETOUR DESCRIPTION:

SOUTH BLVD. TO LEXINGTON AVE. TO S. CALDWELL ST TO E.MOREHEAD ST/USZ29
TO KENILWORTH AVE. TO I-277 NB ENTRANCE RAMP

NOTES:

TRAFFIC CONTROL DEVICES (O THRU (B AND @A THRU  (©®)
SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.

“‘\TIT” “’I

SR CARG,

ST,
1 OFFSITE DETOUR 19
E f SEAL :* -51-
DocuSigned Hg: 043935 5 S I GN I N G AN D ROAD
@o‘m P. Famns i3
BsscoooossAMKﬁe ‘/66”6 IN E?'Qzéf.,os

CLOSURE SIGNING

‘g PMALE W
TTITITIN,

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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DocusSign Envelope ID: 33899EBA-2AF9-4EE7-94D5-F9C86C73D884

PROJ. REFERENCE NO. SHEET NO.
DETOUR | m4-8 M3-2 DETOUR | m4-8 M3-2 DETOUR | m4-8 I1-5746A/1-5746B| TMP-27
24" x 12" 24" X 12" 24" x 12" 24" X 12" 24" x 12 END — . —
isinger Campo Associates Corp.
247 % 12" EAST | NORTH | ys. EAST | NORTH | ys. EAST | NORTH M8y qon DETOUR | 4784 5. I-5746AB KCA sute 120
24" X 12" 24" X 12" ——— 24" X 12 - BRIDGE #505, & ASSOCIATES John 7. azercs, PE o, 043935
7 M3-2 EAST | NORTH M3- 1 #5077, #5089
MI-4 M M1 -1 M4 M1 - 1 M1 -4 M1 -1 4 ;ﬁ § /8 \ D
¢ > 4 74).277 § &
M5 - 1 M5-1 R g?ﬁsx 15" M1-4" M1 -1 =y ,,,/;;53 -
21" X 15" 21" X 15" e e
,-;“rMorton,St;ﬂ ; 03"% ;"7
R11-2 Tsom g7 &
48" x 30" T
o RAP RAP EXIT 1E
— CLOSED CLOSED DETOUR CLOSED 7
48" x 48" 48" x 48" 48" x 48" _ _Aypiewrd o &
TYPE III BARRICADE o @ ® o , : E—— @«
® © © d 4
&
_Fordham RY
E5-2A L Lo L
48" x 36" > / ‘ [
BN
ION27R7AMNPB Ifg;;o‘:\lvs ECXLIOTSE1DE EFXOILTLO1VL CLOSED Ldpr o % ~
CLOSED DETOUR AHEAD DETOUR ” w0
CHANGEABLE MESSAGE CHANGEABLE MESSAGE L R, L $
SIGN SIGN 99,7(( / \Noodoa\e,\\' W
TYPE III BARRICADE T A 7 Qe
N\ J/ /" Wimorepy WeodcrestAv g A
<::> ‘{pgzo / /// ”ﬂ{: (%%b ;
W _ADoggert St ,‘%fz 4
~:¢>:j) B ‘” - §§ ,77NVVITKEH19UXPQL'~h—~,,_ﬁ 49 </
\\;%; \\<Z>x/// I!‘ éﬁ %{ ¢
% \S} <9 % % ) ’(\6@
T-5746AR O’ 0 ~
BRIDGE #505, ¢
#5071, #5089 N
. DETOUR DESCRIPTION:
(@)l >
o I-277 NB EXIT 1D TO W.CARSON BLVD TO S.CALDWELL ST. [ %
- TO E. MOREHEAD ST./US29 TO KENILWORTH AVE.
5 TO I-277 NB ENTRANCE RAMP
=
S
> NOTES:
=
- 1.  TRAFFIC CONTROL DEVICES (O THRU ({D AND (A) THRU ©
§ SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.
g 2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS.
S
e
& COLLEGE ST COLLEGE ST CsOTLRLEEEGTE CSOT'—R'—EEEGTE END SOUTH
: SOUTH BLVD|Dp1-2 SOUTH BLVD|p1-2 D1-2 D1-2 DETOUR [ M-8~ . BLVD -
: 48" x 30" 48" x 30 36" x 30" 36" x 30" 30" x 30"
S DETOUR ) DETOUR | ma-8 DETOUR | 4.8 DETOUR | 4.5 COLLEGE
- 2M:"8x 12" 247 x 12 24" x 12" 24" x 12" STREET D1-2 DETOLR glj':sx 12"
o N ’ f h ’ 36" x 30"
= - M6 -3 M6 - 1 6- «
: 2’:65 157 21" x 15" 21" x 15" 2?“)%15" 216’-’1x 15"
-
o
)
L (®
-
e
: (&) (&) @
f E N D Wi,
S DETOUR| M4:88 Sgaeedogy,
é 24" X 18 $¢ :{0(— o,,/:;g »,2
© SOUTH £ (0 33 OFFSITE DETOUR 20
© BLVD DocuSigned :- b 0‘515855 3 ;
gg oo @(M P Fuaiy o SIGNING AND ROAD
ov X B63CDO0083AS4AE, VO&IVG]*N E?”é?’ S
28 i WAL CLOSURE SIGNING
— OO0 gili)
8%% @ £ TrRare\C
N DOCUMENT NOT CONSIDERED FINAL
e UNLESS ALL SIGNATURES COMPLETED
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PROJ. REFERENCE NO. SHEET NO.

I-5746A/1-5746B | TMP-28

4800 Six Forks Rd.,

I(C . Kisinger Campo & Associates Corp.

STONEWALL RAMP R
-9 @ @ @
R11-2
48'"" x 30"
ROAD
CLgSED Y
W20-3
| 48" x 48"
TYPE III BARRICADE
RAMP
DETOUR CLOSED
AHEAD AHEAD
W20-2 W20-3
48" x 48" 48" x 48"
&
Q
B
(O]
o
, MESSAGE | MESSAGE
NO. 1 NO. 2
1-277 SB | FOLLOW
ON RAMP | I-277 SB
CLOSED | DETOUR
_ . CHANGEABLE MESSAGE
~ & SIGN
ﬁMGd'Ca’Center Dr \ O\% _ Edge @
& Ty \gd! ST
& g %&mm\\\"‘% £d9
DETOUR DESCRIPTION:
END E. STONEWALL ST. TO S. CALDWELL ST. TO I-277 SB ENTRANCE RAMP
DETOUR | m4-8 DETOUR | m4-8 DETOUR | m4-8
OU 24" x 12" OU 24" x 12" Ou 24" x 12" DETOUR 247X 18"
‘ NOTES:
M3—4 WEST SOUTH M3-3 M3—4 WEST SOUTH M3-3 M3—4 WEST SOUTH M3-3 M3—4 WEST SOUTH M3-3 -
24" X 12/ 24" X 12" 24" X 12’ 24" X 12" 24" X 12/ 247 X 12 24" X 12/ 24" X 12" TRAFFIC CONTROL DEVICES THRU AND @ THRU ®
.’ SHALL BE INSTALLED AS PER ENGINEER'STINSTRUCTIONS.
Mi1-4 MI-1 M1-4 MI-1 Mi—4 M1-1 MI- MI-1 O
f &"";“..Y‘-E"-CA-’SS?'Z",';’ \
M5-1 M5-1 R g?frsx 15" § 4/“7«“‘-._ 2 OFFSITE DETOUR 21
21" X 15" 21" X 15" g ] SEAL : E
™ ) SIGNING AND ROAD
' K ‘/\'6 Gl ?’f x‘s
LB g, CLOSURE SIGNING

@

@)

©

@

‘g PMALE W
TTITITIN,

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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M3-4
24" X 12’

DETOUR | m4-8
24" x 12"
WEST | SOUTH | v
24" X 12"
M1-4 MI1-1
l I M5-1
21" X 15"

D)

M3-4
24" X 12’

DETOUR

M4 -8
24" x

WEST

SOUTH

M1-4

M1-1

I—)

M5-1 R

@)

12"

M3-3
24" X 12"

21" X 15"

DETOUR | m4-8
24" x 12"
M3-4 WEST [ SOUTH | wsos
24" X 12" 24" X 12"
M1-4 M1-1
M6-3
21" x 15"

)
®

M3-4
24" X 12’

END
DETOUR

M1-4 l M1-1

O

WEST [ SOUTH | ,os

CLOSED

TYPE III BARRICADE

RAMP
CLOSED

RAMP

DETOUR DESCRIPTIONS:

PROJ. REFERENCE NO. SHEET NO.
I-5746A/1-5746B| TMP-29
Kisinger Campo & Associates Corp.
!%gﬁﬁ@) §§Z§;?3ZZZE6ORQC;E No. 043935
NC163RD & 4TH ST RAMP
DETOUR ROUTE
@ @ @ @ @ @ @
R11-2 R11-2
48" x 30" 48" x 30"
ROAD ROAD
CLOSED CLOSED
M4-10R 1 M4-10L
_ _

TYPE III BARRICADE

DETOUR
AHEAD

W20-2
48" x 48"

0)

MESSAGE
NO. 1

MESSAGE
NO. 2

I-277 SB
ON RAMP | I-277 SB
CLOSED DETOUR

FOLLOW

CHANGEABLE MESSAGE
SIGN

®

1. E 3RD ST/NCle TO S.KINGS DR. TO CHARLOTTETOWNE AVE.
TO E. STONEWALL ST./KENILWORTH AVE. TO S. CALDWELL ST.
TO I-277 SB ENTRANCE RAMP
2. E 4TH ST/NCle TO S. CALDWELL ST. TO I-277 SB
ENTRANCE RAMP

NOTES:

TRAFFIC CONTROL DEVICES

(1) THRU

AND (A) THRU

®

SHALL BE INSTALLED AS PER ENGINEER’'S INSTRUCTIONS.
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DocuSigned E,' 043935
@o(um P. Mamns

< - & .
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DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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DocusSign Envelope ID: 33899EBA-2AF9-4EE7-94D5-F9C86C73D884

PROJ. REFERENCE NO. SHEET NO.

I1-5746A/1-5746B | TMP-30

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

> Z o F S -
2 , X N/ KISINGER CAMPO  Raleigh, NC 27609
Q\Q by \/z\jgﬁ& & N | e&(,y('i&l & EXIT 2 A 8 ASSOCIATES  jonn . azeres, PE No. 043935
2 & e @ S . \3?“ T T
S e Ty DETOUR ROUTE
> / % 78 3
ES5-2A
48" x 36"
- EXIT m
CLOSED CLOSED

M4-10L

]
‘ DETOURi 48" x 18"
F jg W20-3

TYPE III BARRICADE

® ®

yZEN NG
AN N\

/wf%ézﬁ&ég,x; o
- epte daas”
ST

NS
PGS
Y

RAMP
DETOUR CLOSED

AHEAD

NN

W20-2 W20-3
48" x 48"

MESSAGE MESSAGE
NO. 1 NO. 2

EXIT 2A FOLLOW
CLOSED 4TH ST.
AHEAD DETOUR

CHANGEABLE MESSAGE
SIGN

DETOUR DESCRIPTION:

I-277 SB EXIT IE TO S.DAVIDSON ST. TO E 3RD ST/NC 16
TO I-277 NB ENTRANCE RAMP TO E 4TH ST/NCl6

NOTES:

1.  TRAFFIC CONTROL DEVICES (O THRU (5 AND A THRU  (©®)
SHALL BE INSTALLED AS PER ENGINEER'S INSTRUCTIONS.

4TH 4TH 4TH 4TH END 2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS.
STREET - STREET - STREET - STREET - DETOUR | w4-8a
30" x 30" 30" x 30" 30" x 30" 30" x 30" 24" X 18
DETOUR | ma-8 DETOUR | m4-8 DETOUR | m4-8 DETOUR | m4-8 ATH
24" x 12" 24" x 12" 24" x 12" 24" x 12"
STREET
D1-2
30” X 30" iy,
Mb_2 f M6-3 I ’ M5-1 R ‘ I M5-1 wax¥ CARo, 1,
21" x 15" OFFSITE DETOUR 23
GMPMM od ) d SIGNING AND ROAD

CLOSURE SIGNING

& < »”’" >
B63CDO00B3A54ATY, Va” GIN E?”éf-’ >
(/! &N"","L.,(l‘- €$ \0
0y, P. MAZS
TITITIN

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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PROJ. REFERENCE NO. SHEET NO.

I1-5746A/1-5746B| TMP-31

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609

4TH ST. ENTRANCE DO B

DETOUR ROUTE

@ ® ® @

R11-2
48" x 30"

1500 ROAD
CLOSED

RAMP
CLOSED

DETOUR
AHEAD
W20-2

48" x 48"

W20-3
48" x 48"

TYPE III BARRICADE

® ©

15 UOP109

RAMP MESSAGE | MESSAGE MESSAGE | MESSAGE
NO. 1 NO. 2 NO. 1 NO. 2
CLOSED 1-277 NB | FoOLLOW US 74 EB | FOLLOW
AHEAD ON RAMP | I-277 NB ON RAMP | US 74 EB
1203 CLOSED | DETOUR CLOSED | DETOUR
48" x 48" [CHANGEABLE MESSAGE] [CHANGEZ\BLE MESSAGE]
SIGN SIGN
)
o ® ®

DETOUR DESCRIPTION:

l. I-277 NB: S. KINGS ST. TO CHARLOTTETOWNE AVE.
TO KENILWORTH AVE. TO I-277 NB ENTRANCE RAMP

& 2.US 74 EB: E. 3RD ST./NC16 TO CHARLOTTETOWNE AVE.

B TO US 74 EB
g | NOTES:
S S TRAFFIC CONTROL DEVICES (D THRU @d) AND @ THRU ()
b RS | SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.

ma-s DETOUR [ m4-8 END DETOUR | m4-8
24" x 12 24" x 12 DETOUR QA::I_?(A]S” 24" x 12

vz | EAST |NORTH|[ue: oo | EAST [NORTH|uer ez | EAST | NORTH [, NORTH | 4o . NORTH | s von | EAST

24" X 12" 24" X 12’ 24" X 12" 24" X 12’ 24" X 12" 24" X 12" 24" X 12" 24" X 12" NORTH M3_1 24" X 12’

DETOUR
NORTH
} . ' 24X 12"
277 742 [74amr a1 g
(5)

MI-1
* M6 -3 M6 -3 f * M6 -3 ‘ I f M6 -3 ﬁ
21" x 15" 21" x 15" 21" x 15" £V:15,—)1( 15 M5-1 R 21" x 15" M5-1 R

21" X 15" 21" X 15"
DETOUR | m4-8 DETOUR | m4-8 END
24" x 12" 24" x 12"
DETOUR | M48a
M3:2 EAST M3,—2 , EAST
24" X 12 24" X 12 a2 EAST

DETOUR | m4-8 DETOUR | m4-8 DETOUR | m4-8 DETOUR | m4-8

24" x 12" 24" x 12" 24" x 12" 24" x 12"

M5-1 R M5-1 R
21" X 15" 21" X 15"

24" X 12’

21} 1R RE] Iry
é\‘\g\}‘ \‘\. ‘.E'.A.B O(I I" 7,

OFFSITE DETOUR 24

e S

M1-4 ‘

“ SEAL
DocuSigned B§: :,' 043935
‘ I M5-1 f ve:s . @o(mp. LasLns
X 2

& .
21" X 15" B63CD00083A54AR, "6” GIN E?’é?’ S
{([/ N treraaaes ie@ \\Q
‘0, P. MAES W

@ Ly
Iy
£ TRaFe\©

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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PROJ. REFERENCE NO.

SHEET NO.

1-5746A/1-57468B

TMP-32

Kisinger Campo & Associates Corp.
4800 Six Forks Rd.,

KCA

EXIT TO NC] RD ST gISAI\ISGSECI)?CCIIﬁ_I\IZIEP(S) g:ﬁ)[:gLZ?VC 27609
@ ® ® o
E5-2A
48" x 36"
EXIT
CLOSED RAMP
Y He-10R CLOSED
LJ W20-3
TYPE III BARRICADE 487 x 48
RAMP
DETOUR CLOSED
W20-2 W20-3
48" x 48" 48" x 48"
Mﬁ%SA?E MESSASE
EXI+ TO FOLLOW
) 3RD ST 3RD ST
2N N CLOSED | DETOUR
S & z! CHANGEABLE MESSAGE
\ ) ¢ =\ SIGN
| < X\ ’ h o\ 1
o, By S . g 2 e B
Uog, "k S B = ) & : g 2oV < < @
Yo % 3 = g g " c P 5
D, C%Wjé,,,&o Eg- : o v O L & 5 u e O \6@ 2 é@ e
G2 0 & = Ideal Wy /- Q@ é@ & N 5;@6% %G 8, ég % %&f 5, =
SR - 2 / NUS T8 |3 N o 8 3
e, | z = S, © N «@7 C & 3 N ArdsleyRd & Fenton py o &
DETOUR DESCRIPTION:
I-277 NB EXIT 2A TO CHARLOTTETOWNE AVE.TO S.KINGS DR.
TO E.3RD ST./NCI6
3RD 3RD 3RD END NOTES:
STREET STREET STREET . TRAFFIC CONTROL DEVICES (D THRU AND @A THRU  ©®
pi-2 D1-2 D1 -2 DETOUR | ma-sn SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.
30" x 30 30" x 30 30" x 30"
3RD
DETOUR | wa-s DETOUR | wa.s DETOUR | wa-s 2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS.
24" x 12" 24" x 12" 24" x 12" STREET i
f ﬁ 307 x 30 SN ARG,
OFFSITE DETOUR 25
i g ROUTE 1 SIGNING
1) ) 3) @) (ot oy o & AND ROAD
VB MRS
CLOSURE SIGNING
C
DOCUMENT NOT CONSIDERED FINAL ¢ TRaR®
UNLESS ALL SIGNATURES COMPLETED
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PROJ. REFERENCE NO. SHEET NO.

I-5746A/1-5746B | TMP-33

[ Bty

'S Clarkson St

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  jonn p. Mazeres, PE No. 043935

EXIT TO NC163RD ST
DETOUR ROUTE

-@ ® ® &

E5-2A
48" x 36"

EXIT
CLOSED

RAMP
CLOSED

W20-3

TYPE III BARRICADE 48" x 48"

®

RAMP
CLOSED
AHEAD

DETOUR
AHEAD

W20-2
48" x 48"

W20-3
48" x 48"

Ra,n
MESSAGE MESSAGE
part"'st 8 NO. 1 NO. 2
. y EXIT TO FOLLOW
N 3RD ST 3RD ST
\\ CLOSED DETOUR
/- CHANGEABLE MESSAGE
| SIGN
Xo
R
</ G || O , N & -
N \b ) > | @@é @ Moravi
\ R N A = - Y -9 DETOUR DESCRIPTION:
é\?} QQ /778[60) % ) ” B rMed!Ca,l,;Center Dr \ O? [;dgeh,lll R /ﬂ‘\&
& F | “Oofoﬁ%,,ra g S iR YR T-277 NB EXIT 1E, FRONTAGE ROAD TO SOUTH BLVD./S. CALDWELL ST.
2 NS 1Y, - S LEQQS i) 120 % TO LEXINGTON AVE. TO S.CALDWELL ST.TO E.MOREHEAD ST./US29
TO S. MCDOWELL ST./NC27, TO E. 3RD ST./NC16
3RD 3RD 3RD 3RD END NOTES:
_ 1.  TRAFFIC CONTROL DEVICES (@O THRU (&) AND @A) THRU  (®)
M4-8A
STREET | . STREET | ., STREET | ., STREET | ., DETOUR [ 2424 . SHALL BE INSTALLED AS PER ENGINEER'STINSTRUCTIONS.
30" x 30" 30" x 30" 30" x 30" 30" x 30"
2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS.
DETOUR | ms-8 ‘DETOUR\ M4-8 ‘DETOUR\ M4-8 ‘DETOUR\ M4-8 3RD
24" x 12" 24" x 12" 24" x 12" 24" x 12"
D1-2 Ty,
STREET 30" x 30" \/\""\"(‘\"\1‘9{6!’?0’(’"},\

' M6 -3
21" x 15"

I M5-1
21" X 15"

‘ ’ \M6—2
21" X 15"

‘ I \ M5-1R
21" X 15"

&)

*‘1% OFFSITE DETOUR 25
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DocusSign Envelope ID: 33899EBA-2AF9-4EE7-94D5-F9C86C73D884

/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControl\TCP\200_07_I5746AB_TMP34_OFFSITE DETOUR Z6.dgn

472472017
User:jmazeres

PROJ. REFERENCE NO.

SHEET NO.

1-5746A/1-57468B

TMP - 34

KCA

Kisinger Campo & Associates Corp.
4800 Six Forks Rd.,

STONEW ALL R ﬁ ﬁ «P §'SLNS%E§C%¥EP§ Jggr;;éz;}zlzvc 27609PEN 043935
-9 @ @ .
R11-2
48" x 30"
ROAD AP
CLOSED V| o CLOSED
W20-3
| 48" x 48"
TYPE III BARRICADE
®
RAMP
DETOUR CLOSED
AHEAD
W20-2 W20-3
48" x 48" 48" x 48"
MESSAGE MESSAGE
NO. 1 NO. 2
I-277 NB FOLLOW
ON RAMP I-277 NB
CLOSED | DETOUR
CHANGEABLE MESSAGE
SIGN
N
S, K2 N4 “Dartmouth Pl | (E)
s o ,&\V : =
T/ BRE
¢ Hermitage Ct ,.,I‘C\YC\
by o Bromeyrg |  DETOUR DESCRIPTTON:
D)W p _ * ; E. STONEWALL ST. TO S.MCDOWELL ST./NC27 TO E. 3RD ST./NCl6
TO I-277 NB ENTRANCE RAMP
M4-8A
24" X 18"
DETOUR | w4-8 DETOUR | w4-8 DETOUR | ne- END
24" x 12" 24" x 12" 24" x 12" DETOUR NOTES:
M3-2 EAST | NORTH | wass M3-2 EAST | NORTH | v M3-2 EAST | NORTH | s EAST | NORTH TRAFFIC CONTROL DEVICES (1) THRU AND A THRU  (©®)
24" X 12’ 24" X 12" 24" X 12’ 24" X 12" 24" X 12 24" X 12" g\jji 1y AzAf'T]x 1 SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.
M1-4 MI-1 M1-4 MI1-T M1-4 M1-1 . -
|‘ 41|l M- M- SR SRR,
ﬁ - SRgeessioyly™,
2/1\5_)]( ?5" 2?5_)]( 15" g?"sx 15" 55 < 4/7(“"-.%: OFFSITE DETOUR 26
£ s )3 SIGNING AND ROAD

O

(2)

©

@
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DocusSign Envelope ID: 33899EBA-2AF9-4EE7-94D5-F9C86C73D884

PROJ. REFERENCE NO. SHEET NO.

I1-5746A/1-5746B | TMP-35

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

EXIT 2A 8 ASSOCIATES  jonn . azeres, PE No. 043935
DETOUR ROUTE
-9 @ o @

E5-2A

48'" x 36"

EXIT
i RAMP
CLOSED CLOSED

TYPE III BARRICADE

®

RAMP

DETOUR CLOSED

AHEAD AHEAD
W20-2 W20-3
48" x 48" 48" x 48"

5 MESSAGE | MESSAGE

© NO. 1 NO. 2

= EXIT 2A FOLLOW

L CLOSED KENILWTH

E AHEAD DETOUR

S CHANGEABLE MESSAGE

- SIGN

S |

T “‘ ly) n | % é / %

- S = J & > ﬁ@@ \&g}%& @

5 > -

- : N gy Q}Qb\ﬁ N |

< el Re) S

2 QS o\ DETOUR DESCRIPTION:

= | O@Q’f’ | pentey =

% ROmeay = I-277 NB EXIT 1E, FRONTAGE ROAD TO SOUTH BLVD. TO LEXINGTON AVE.
; Voo ' TO S.CALDWELL ST.TO E.MOREHEAD ST./US29 TO S.MCDOWELL ST./NC27
c TO E. STONEWALL ST.

5 KENILWORTH KENILWORTH KENILWORTH KENILWORTH END NOTES:

- AVE. iz AVE.  Ipios AVE.  Ipios AVE.  Ipios DETOUR | 484 1. TRAFFIC CONTROL DEVICES (D THRU (B AND (B THRU  (®
S 48" x 30" 48" x 30" 48" x 30" 48" x 30" SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.

- DETOUR | ma-8 DETOUR | ma-8 DETOUR | ms-8 DETOUR | ms-8 KENILWORTH 2. FOR DETOUR DESTINATION SIGNS, SEE SIGN DETAIL SHEETS.

© 24" x 12 24" x 12 24" x 12 24" x 12 AVE . 1o

f 48" x 30" e —_—

o M6-3 X CARQ!,,

= Mé-2 l I M5-1 ' : ) I l M5-1 R SR SARoL,

T 21" X 15" 217 X 15" 2T xs 21X 157 fi%“e %‘ZV% OFFSITE DETOUR 27
. ™ ) SIGNING AND ROAD
: 8 BGSCDOOOS:BAM:( ’, ‘/\'6” Gl ?'%’J% ¢$
@ o &) @ ® CLOSURE SIGNING
6%% sl
N £ TRAFF\C
xaz é DOCUMENT NOT CONSIDERED FINAL
?rg% UNLESS ALL SIGNATURES COMPLETED
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DocusSign Envelope ID: 33899EBA-2AF9-4EE7-94D5-F9C86C73D884
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/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControl\TCP\200_07_I5746AB_TMP36_OFFSITE DETOUR 28.dgn

User:jmazeres

\£§x“ \:gﬂ/ pZ N 7%&\\// \326\\5 ] /%//\1§§rmnarxﬂjﬁC;7 B
. ) /q,,/x\\ \\\\\ 7 N ( \\\\\\; : < St \%

QO \\\ \\eq - E N 9 \\ g \\\\ \\\ yd AN

\\\\/\:@ \C\JO \\\(( \

6TH ST EXIT
DETOUR ROUTE

-9 @ o .
E5-2A
48" x 36"
EXIT
CLOSED
~ M4-1oL
_

TYPE III BARRICADE

®

DETOUR
AHEAD

48" x 48"

MESSAGE | MESSAGE
NO. 1 NO. 2
EXIT TO | FOLLOW
6TH ST | 6TH ST
CLOSED DETOUR
CHANGEABLE MESSAGE
SIGN

®

PROJ. REFERENCE NO.

SHEET NO.

1-5746A/1-57468B

TMP-36

Kisinger Campo & Associates Corp.
K‘ A 4800 Six Forks Rd.,
Suite 120

KISINGER CAMPO  Raleigh, NC 27609
& ASSOCIATES  jonn p. Mazeres, PE No. 043935

RAMP
CLOSED

RAMP
CLOSED
AHEAD

W20-3

48" x 48"

Us 74 WB EXIT 2A TO E.4TH ST./NCle TO S. MCDOWELL ST./NC27

(1) THRU

AND (A) THRU

SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.

®

~ < & L
B63CD00083AS4A, "o"«.{KG IN E?”Qf-’ O

4

£,

\y’"

B ‘ Y
. //\1 \{@
/b . \ f
. g
\\E%/ 3 =
€ o ‘* DETOUR DESCRIPTION:
RN ‘
TO E ©6TH ST.
6TH 6TH 6TH 6TH NOTES:
STREET 1o STREET I STREET i STREET i END NUTE S
30" x 30" 30" x 30" 30" x 30" 30" x 30" DETOUR 2"“1‘},—)*2 1’2” TRAFFIC CONTROL DEVICES
M4 -8 ‘ \ M4 -8 M4 -8 ‘ \ M4 -8
DETOUR 24” X 12” DETOUR 24” X 12” DETOUR 24” X 12” DETOUR 24” X 12”
6TH N
K ’ ‘-I I-) STREET SR CARG
Mé-2L M6-2 M5-1 M5-1R D1-2 §°§9‘§€'i ss '34(,"’ 2,
21" X 15" 21" X 15" 21" X 15" 21" X 15" 30" x 30 §A8 ﬂ@zé

D)

©

&)
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DocusSign Envelope ID: 33899EBA-2AF9-4EE7-94D5-F9C86C73D884

/:\Raleigh\Production\TIP [-5746AB\Traffic\TrafficControl\TCP\200_07_I5746AB_TMP37_OFFSITE DETOUR 29.dgn

472472017
User:jmazeres
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\\\ e : N

1000
Feet
X 1
/ K%
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PROJ. REFERENCE NO.

SHEET NO.

I1-5746A/1-5746B| TMP-37

EXIT 2B
DETOUR ROUTE

@ ® ® o

KCA

KISINGER CAMPO
& ASSOCIATES

Kisinger Campo & Associates Corp.
4800 Six Forks Rd.,

Suite 120

Raleigh, NC 27609

John P. Mazeres, PE No. 043935

M3-2
24" X 12"

DETOUR

M4 -8
24" x 12"

EAST

M1-4

Mé6-2

ONE

21" X 15"

M3-2

24" X 12"

DETOUR

M4 -8
24" x 12"

EAST

MI1-4

M5-1
21" X 15"

M3-2
24" X 12"

DETOUR

M4 -8
24" x 12"

EAST

M1-4

M5-1R
21" X 15"

END
DETOUR MABA
M3-2 EAST
24" X 12"
M1-4

E5-2A
48" x 36"

EXIT
CLOSED

M4 -10R

i

TYPE III BARRICADE

®

DETOUR
AHEAD

W20-2
48" x 48"

SR

MESSAGE | MESSAGE
NO. 1 NO. 2
EXIT 2B | FOLLOW
CLOSED | US 74 EB
AHEAD DETOUR
CHANGEABLE MESSAGE
SIGN

DETOUR DESCRIPTION:

I-277 SB EXIT 2A TO E.4TH ST./NCle TO

TO E.5TH ST. TO US 74 EB ENTRANCE RAMP

NOTES:

TRAFFIC CONTROL DEVICES

(D THRU (@  AND

®

(A) THRU

SHALL BE INSTALLED AS PER ENGINEER’S INSTRUCTIONS.

RAMP
CLOSED

RAMP
CLOSED
AHEAD

W20-3
48" x 48"

S. MCDOWELL ST./NC27

®
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